

Business Plan 2018/19 to 2020/21 – Q2 Update

Administration and Communications

Key Tasks

Key:

| | |
|----|--|
| | Complete |
| | On target or ahead of schedule |
| | Commenced but behind schedule |
| | Not commenced |
| xN | Item added since original business plan |
| xM | Period moved since original business plan due to change of plan /circumstances |
| ✱ | Original item where the period has been moved or task deleted since original business plan |

Administration (including Communications) Tasks

| Ref | Key Action –Task | 2018/19 Period | | | | Later Years | |
|-----|---|----------------|----|----|----|-------------|---------|
| | | Q1 | Q2 | Q3 | Q4 | 2019/20 | 2020/21 |
| A1 | Additional Payroll Functionality | x | | xM | | | |
| A2 | Move to Electronic Annual Benefit Statements | x | x | | | | |
| A3 | iConnect | x | x | x | x | x | |
| A4 | Expanded Backlog to 31 March 2014 | x | x | x | x | | |
| A5 | Aggregation Project | x | x | x | x | x | |
| A6 | Electronic and Centralised internal procedures | x | x | x | x | x | |
| A7 | Data Improvement Plan Development | x | x | x | x | | |
| A8 | GMP Reconciliation | x | x | x | x | x | |
| A9 | Trivial Commutation | x | x | x | x | xM | |
| A10 | LGPS Legal Timescales Analysis | | x | x | x | xM | |
| A11 | National Pensions Dashboard | | | x | x | x | xM |
| A16 | Other Expected National Changes (dates unknown) | | | | | | |
| A17 | GMP Equalisation | | | | xM | xM | |
| A18 | Scheme changes due to Cost Management Process | | | | xM | xM | |

Administration and Communication Task Descriptions

A1 – Additional Pensioner Payroll Functionality

What is it?

Currently lump sum payments (i.e. retirement lump sums, transfer payments and death grants) are made via the Council's main financial system. The Altair pensioner payroll system which is used by the Pensions Administration Team has the functionality to allow these payments to be made through it. This reduces the reliance on systems outside of the control of the pension administration team and it would also result in quicker payments to scheme members. .

Timescales and Stages

Testing and implementation

2018/19 Q1

Resource and Budget Implications

All internal costs are to be met from the existing budget. External costs amount to £3,800 one off cost.

A2 – Move to Electronic Annual Benefit Statements

What is it?

Following the implementation of Member Self Service, the move from paper based Annual Benefit Statements to Electronic is planned for the 2018 statements. This includes other annual electronic communications such as pensions increase letters for pensioners.

Timescales and Stages

| | |
|-----------------------------|------------|
| Deferred Benefit Statements | 2018/19 Q1 |
| Active Benefit Statements | 2018/19 Q2 |

Resource and Budget Implications

All internal costs are to be met from the existing budget. Printing and mail costs will reduce in 2018/19 and future years.

A3 - iConnect

What is it?

iConnect is the on-line computer module that allows information to be submitted by employers more directly and efficiently into the pension administration system (Altair). It involves employers uploading data directly into iConnect from their payroll systems. iConnect is to be rolled out to all employers of the Fund on a phased basis. For each employer being transitioned onto iConnect, the first stage is ensuring that the correct member records are held on the Altair administration system before entering into testing and live roll out of iConnect. This will be done on a phased basis by employer. The project commenced in 2017/18 and Denbighshire County Council, Bodelwyddan Castle Trust, Prestatyn Town Council, Careers Wales, Cartref NI Ltd Flintshire County Council, Aura and Newydd have been successfully implemented.

Timescales and Stages

| | |
|-----------------|------------------|
| Other employers | 2018/19 Q2/Q3/Q4 |
| WCBC | 2019/20 |

Resource and Budget Implications

There will be a time and resource commitment required from employers. All internal costs are being met from existing budget. The system cost is also incorporated into the budget. The roll out of iConnect, particularly to WCBC will involve significant internal resources which may impact on other day to day work.

A4 – Expanded Backlog to 31 March 2014 (Mercers)

What is it?

A backlog of tasks prior to 31 March 2013 has been expanded to 31 March 2014 and approximately 350 additional member cases have been identified for completion by Mercers.

Timescales and Stages

Clear cases externally and eliminate backlog

2018/19

Resource and Budget Implications

Resource provided by Mercer. The costs in relation to this exercise have been included in the budget.

A5 – Aggregation Project

What is it?

When members move/leave employments there are a number of options available to them and all of these options need to be conveyed to the members concerned. There are approximately 3,500 cases (as at 30 September 2017) where members need to either be informed that their records have been aggregated or be provided with their respective options. Software providers are still developing calculations to accommodate these changes. The recent recruitment and creation of the Aggregation Team has facilitated procedures to be put in place to address this backlog and maintain these cases as “business as usual” going forward. Whilst still in the planning stages it is expected that approximately 1700 of these cases may be outsourced to Mercers for the initial stage of the process to be actioned and returned to the Aggregation Team for completion.

Timescales and Stages

This is a high priority project and will be completed as soon as possible.

Ongoing progress with data cleansing

2018/19

Clear cases and eliminate backlog

2018/19 & 2019/20

Resource and Budget Implications

An additional £13,683 for changing Pensions Assistants to Pensions Officers is included within the budget (previously agreed in 2017/18). There will also be further costs relating to the work which may be outsourced to Mercers and an estimated cost for 2018/19 has been included in the budget figures.

A6 – Electronic and Centralised internal procedures

What is it?

This relates to the development of an on-line procedures manual for use by the Pensions Administration staff. This will amalgamate, expand and update current procedure documents, and ensure consistency, easy access and efficient working as well as providing a useful training tool. These updated procedures will also be linked into staff competencies and training plans.

Timescales and Stages

This is a lower priority project and will be completed as and when resource allows.

Develop, collate, update and maintain

2018/19 & 2019/20

Resource and Budget Implications

To be carried out by the full Pensions Administration team. All internal costs are to be met from the existing budget.

A7 – Data Improvement Plan Development

What is it?

In 2015, the Pensions Regulator (TPR) assumed responsibility for Public Sector Pension Schemes. Prior to this, in June 2010, TPR issued guidance on the approach that they expected to be adopted by private sector pension schemes to consider data. This referred to checks being expected on 'common' data (e.g. Name, Address, Date of Birth, National Insurance number). TPR also outlined 'conditional' data checks but did not set prescriptive targets as the data is deemed to be scheme-specific (e.g. Member data – divorce, transfers in, AVCs, deferred information). The guidance did target pension scheme trustees to ensure that 'reasonable endeavours' were undertaken to provide evidence of assessment and measurement, together with an action plan to meet the scheme specific targets (i.e. a data improvement plan). From 2018/19, TPR is expecting all pension schemes to review their common and conditional (now called scheme-specific) and score the quality of that data.

To assist customers in undertaking this practical assessment of their data, both common and /scheme specific Aquila Heywood offers a Data Quality service. The LGPS Scheme Advisory Board will also be providing guidance on what LGPS scheme specific data should be (to provide consistency in checks between administering authorities) but this is unlikely to be available until later in 2018/19.

In addition to measuring and capturing the results of the common and scheme specific data reviews, the Fund will develop a data improvement plan to capture any other elements of data that they consider to be inaccurate and ongoing plans.

Timescales and Stages

Run reports and ascertain data quality

2018/19 Q1

Research and correct any data anomalies where practical*

2018/19 Q1 – Q4

Review scheme specific data checks based on national LGPS requirements

2018/19 Q3/4 (to be confirmed)

*Where not practical, a timescale will be included in the Fund's data improvement plan.

Resource and Budget Implications

To be carried out by the Pensions Administration Team. This may also require input/information from the employers (subject to findings). The data reports are provided at an annual cost of £5,000 (assuming this is taken over at least three years).

A8– GMP Reconciliation

What is it?

The government removed the status of "contracted-out" from pension schemes in April 2016. Prior to then, contracted-out pension schemes had to ensure the benefits they paid met a minimum level and one element of this was a Guaranteed Minimum Pension (GMP) figure that accrued individually for each scheme member up to April 1997. Historically pension schemes would go to HMRC to get confirmation of the GMP amount on retirement. However, as a result of the demise of contracted-out status, HMRC will no longer be maintaining GMP and other contracting out member records. This means that the onus will be on individual pension schemes to ensure that the contracting out and GMP data they hold on their systems matches up to the data held by HMRC. All GMP's and national insurance information must be reconciled by March 2019, the date the HMRC will cease to provide their services.

Initial work has identified that there was significant discrepancies between the two sets of data, and a significant amount of work will be required to determine the correct benefits, ensure all systems are updated and to process a potentially significant number of over/underpayment calculations. After the records are reconciled for former pensionable employees, the Fund must also ensure the accuracy of national insurance information held for active members. All GMP's and national insurance information must be reconciled by December 2018, the date the HMRC will cease to provide their services. Clwyd Pension Fund decided to outsource this exercise in 2017/18 to Equiniti and the project commenced during that year. The timescales below are subject to change depending on the magnitude of the work.

Timescales and Stages

| | |
|--|-------------------|
| GMP data reconciliation and investigation | 2018/19 |
| Reconciliation of national insurance information (Active Members) | 2018/19 |
| Benefit correction and system updates | 2018/19 & 2019/20 |

Resource and Budget Implications

All costs to be met from the existing budget which includes expected costs for Equiniti who are carrying out the work. This is likely to impact internal resources in relation to any adjustments to be made to current pension amounts (i.e. under or overpayments) but the impact of this is not yet known.

A9 - Trivial Commutation

What is it?

This is where a member who is entitled to a small pension can elect to give up the entirety of that pension and instead receive their benefit as a single lump sum payment. A project will be carried out to identify any pensioners and dependants who may be eligible for trivial commutation and to offer it to them. This will reduce the administrative burden on the Fund paying a large number of very small pensions over a number of years as well as providing greater clarity from a funding perspective. The government has a limit for members to trivially commute their pension in relation to their single pension (£10,000 value – called a "small pot") and total benefits (£30,000 – called "trivial commutation"). As well as reducing the number of pensioner payments that

require ongoing payment this could also have a positive impact on the funding level as it removes the liabilities for these members. It will also be welcomed by a number of pensioners who would prefer a one-off lump sum payment rather than ongoing smaller payments of little value.

Timescales and Stages

Timescales below are indicative and subject to prioritisation of other administration work streams.

| | |
|---|---------|
| Identify members eligible to commute under £10,000 | 2018/19 |
| Communicate with eligible members and pay lump sums | 2018/19 |
| Identify members eligible to commute under £30,000: | 2019/20 |
| Communicate with eligible members and pay lump sums | 2019/20 |

Resource and Budget Implications

The majority (if not all) of this work may be outsourced to Mercer or another external provider to assist with resourcing. The precise cost of this is as yet unknown but a contingency has been included for 2018/19 within the budget to cover potential costs. It will also require input by the Technical Team with some assistance from the Operational Team, with any such input being focussed on the later stages of the project. All internal costs are to be met by existing budget.

A10 – LGPS Legal Timescales Analysis

What is it?

Following the implementation of monitoring performance against the seven key legal timescales (as part of the monthly Key Performance Indicators (KPIs) reporting), a full review is being undertaken of our workflow systems and data quality to enable monitoring against a wider range of legal deadlines such as those relating to refunds and divorce.

Timescales and Stages

| | |
|--|---------------|
| Develop further legal timescales reporting process | 2018/19 Q2/Q3 |
|--|---------------|

Resource and Budget Implications

All internal costs are to be met by existing budget. It may be effective to outsource some of the development work to Aquila Heywood but this is not expected to be a material cost, and it is not included in the budget.

A11 – National Pensions Dashboard

What is it?

The Pensions Dashboard is a Government initiative first announced in the Budget 2016. The idea behind the Dashboard is to allow all pension savers in the UK access to view the values of all of their pension pots, including state pension, through one central platform. A basic prototype was developed in 2017 and the full launch is planned for 2019. The implications on public service pension schemes, including whether they will be required to participate and the cost, and resource implications, is not yet known. The timescales below are therefore estimated.

Timescales and Stages

Development expected

2018/19 Q3/4 &
2019/20

Launch

2019/20

Resource and Budget Implications

Resource and budget implications cannot be determined until more detail is available.

A16 - Other Expected National Changes

What is it?

There are a number of national changes that are expected in due course. Given the focus on Brexit, it is not expected that many, if any, changes will take place during 2018. Areas where change may be forthcoming in due course could include:

- Scheme Changes as a result of the Cost Management Process
- Changes in Exit Payments
- Indexation of GMP's for members reaching SPA from December 2018
- GMP equalisation
- Fair Deal
- LGPS amendment regulations in relation to drafting problems or other areas of improvement (e.g. ill health provisions and aggregation)
- Welsh income tax changes

Timescales and Stages

To be determined

Resource and Budget Implications

Any significant changes will be reported to PFC when more information becomes available.

A17 – GMP Equalisation

What is it?

Following a High Court judgement in October 2018, it has been confirmed that pension schemes are required to equalise male and female members' benefits for the effect of Guaranteed Minimum Pensions (GMPs). The impact for the LGPS will likely be resolved through increasing the amount of indexation (or pensions increases) when pensions are paid. As at November 2018, we are still awaiting guidance from the Government on the details of how this will be done but it could result in a significant administration exercise to update member records and potentially to adjust pensions already in payment. We would expect any work to resolve this to be during 2018/19 and 2019/20.

Timescales and Stages

To be confirmed

Resource and Budget Implications

To be confirmed.

A18 – Scheme changes due to Cost Management Process

What is it?

Following a Cost Management exercise, changes are expected effective from April 2019 which will improve scheme benefits and/or reduce scheme member contributions. These changes will need to be communicated to scheme members and employers, and processes will also need updating.

Timescales and Stages

Confirmation of changes expected, and initial communications with scheme members and employers

Q4 2018/19

Changes to processes and systems

Q1 2019/20

Resource and Budget Implications

There will be a time and resource commitment required from employers including relating to updating payroll systems. It is expected that internal costs will be met from existing budget. There may be additional costs relating to changes to the Altair administration system. The amount of work may involve significant internal resources and consequently other day to day work may be impacted.