
Appendix 1 – SHARP Cabinet Approved Schemes 

Scheme Council 
Social 
Rented 
Units

Affordable 
Rented 
Units

Affordable 
Low Cost 
Home 
Ownership 
Units

Private 
Sales Units

Status

Custom 
House, 
Connah’s 
Quay

12 0 0 0 Completed

The Walks, 
Flint

30 62 
(44 

completed)

0 0 Completed

Redhall, St 
Mark’s 
Connah’s 
Quay

5 0 0 0 Completed

Heol y 
Goron, 
Leeswood

5 0 0 0 Completed

Maes y 
Meilion, 
Leeswood

8 0 0 0 Completed

Ysgol Delyn, 
Mold

16 0 0 0 Completed

Former 
Dairy, 
Connah’s 
Quay

6 0 0 0 Completed

Former 
Melrose  
Centre, 
Shotton

9 0 0 0 Projected 
completion 
November 
2018.

Maes 
Gwern, Mold

4 22 22 112 On site 
September 
2018



Nant y Gro, 
Gronant

37 4 0 0 On Site 
January 
2019

Former 
Council 
Depot, 
Dobshill

15 9 0 0 On Site 
November 
2018

Llys Dewi, 
Penyffordd, 
Nr Holywell

23 4 0 0 On Site 
September 
2018

Sub Total 170 101 22 112

Total 405


