
APPENDIX 1 (Agenda Item 7)
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Maes Gwern, Mold,                    
CH7 1XN 18 19 38 37 2 4 14 4 10 12 2 160 112 22 17/09/2018 03/08/2020

Good progress continues on site.  Projected revised handover dates 
for affordable properties on the scheme now received NEXT STEPS: 
Continue to monitor progress on site

Nant Y Gro, Gronant, 
Prestatyn, LL19 9UA

4 4 18 11 3 1 41 0 4 25/03/2019 13/04/2020

Delayed start on site due to drainage attenuation / cut and fill issues. 
Revised costs  received from Wates which are being reviewed by FCC 
NEXT STEPS: Fromal response scheduled from Senior Management 
at Wates. This will inform decision whether NEW scheme will 
proceed or not.

Llys Dewi, Pen-y-ffordd,             
CH8 9LA

16 7 2 2 27 0 4 25.07.2018 27/09/2019
Good progress being made on site. NEXT STEPS: Handover of 
NEW Homes properties scheduled27/09/2019 

Dobshill Depot, Chester 
Road, CH5 3LZ

4 4 4 1 8 1 2 24 0 9 25.03.2019 13/01/2020
Revised handover dates now received from Wates which have 
been received by NEW Homes to inform marketing and 
allocation. NEXT STEPS: Continue to monitor progress

TOTAL BATCH 3 18 19 38 37 10 8 0 34 22 1 6 2 25 6 0 0 0 0 0 4 252 112 39

St Mary's Park, Northop Hall 3 3 0 3 04/04/2021 21/12/2018

Properties transferred to NEW Homes 21st December 2018. 

Elan Homes Chester Lane 
Higher Kinnerton

3 2 5 0 5 TBC 30/04/2019

All properties now transferred to NEW Homes and Occupied.

Edwards Homes, Allied 
Bakery, Saltney

4 4 0 4 TBC 01/11/2019
Confirmation now received when these properties will be transferred 
to NEW Homes.

Penyffordd, Chester 
(Redrow

5 2 7 TBC TBC

Awaiting confirmation of start on site date from Redrow.

Summerhill, Caerwys 2 3 5 0 5 TBC TBC
Planning permission has been given for this site. However, do 
developer has come forward to buy and develop the site.

Croes Atti, Oakenholt 
(Anwyl)

12 12 01/06/2019 01/06/2020
Proposed design of sprinkler system for these scheme agreed. 
Scheme was approved pre Sprinkler requirement and will have to be 
paid for by NEW Homes. NEXT STEPS: Anwyl drafting contract for 
delivery of sprinkler system.

TOTAL BATCH 3 0 0 0 0 0 0 0 0 0 0 0 14 18 2 0 0 0 0 0 0 0 2 0 36

PROGRAM TOTAL 18 19 38 37 10 8 0 34 22 1 6 16 43 8 0 0 0 0 0 0 0 6 252 112 75
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Open Market Sales Affordable Property Mix (New Homes)

Site 

Comments 

HRA Property Mix (Council) Adapted Property 
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Well Street, Buckley 2 2 8 12 24 0 24 TBC TBC

Clwyd Alyn are in process of negotiatng the proposed purchase of the 
site from Welsh Government. Clwyd Alyn have maintained 
commitment to develop 24 Affordable Rent units on the site subject 
to successful purchase of the site. NEXT STEPS: Continue on-going 
dialogue with Clwyd Alyn

Site A 4 4 8 24 40 0 40 Quarter 4 2019/20 Quarter 4 2020/21

Approach to work with a zoned housing association to deliver a 
mixed tenure site of approximately 70 units. NEW Homes have 
submitted property specification / numbers required. NEXT STEPS: 
Initial Plans to be received for review 

Pandy, Oakenholt 16 16 0 16 Quarter 4 2019/20 Quarter 3 2020/21

Scheme has been previously considered by Board in June 2019 and 
subsequently approved via email following further information. 
Awaiting further information from agent prior to presenting to NEW 
Homes Board in September 2019. NEXT STEPS: NEW Homes awaiting 
HOTs from Agent 

Aston Park Road, Aston 4 4 8 0 8 Quarter 4 2019/20 Quarter 3 2020/21

Site is owned by Flintshire County Council and is currently empty. Site 
previously considered for inclusion in the SHARP but costly to develop 
with large developer. Proposal is to work with a local SME following a 
competitive tendering exercise. NEXT STEPS: Develop tender pack and 
pilot process

TOTAL 0 0 0 0 6 6 0 20 56 0 0 0 0 0 0 0 0 0 0 0 125 0 88

Site B 3 3 0 3 TBC TBC

Opportunity to work with a local developer to take on 
Affordable Rent units. Offer made to developer to purchase 
units. Developer has noted acceptance of bid and will advise on 
whether it has been successful in October 2019. NEXT STEPS: 
Awaiting decision from Developer

Site C 3 3 0 3 TBC Quarter 3 2019/20
Potential opportunity to purchase 3 properties on a developer-led 
site. Offer has been made. Awaiting decision by FCC on amendment 
of exisitng S106 Agreement to allow sale to go ahead: NEXT 
STEPS:Awaiting decision from FCC Legal on next steps

a
TOTAL 0 0 0 0 0 0 0 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 6 0 6

Llys Alun, Rhydymwyn,               
CH7 5HL

4 4 10 12 30 8 22 Quarter 1 2020/21 Quarter 4 2020/21 Potential mixed-tenure scheme

TOTAL 0 0 4 4 0 0 0 10 12 0 0 0 0 0 0 0 0 0 0 0 0 0 30 8 22

PROGRAM TOTAL 0 0 0 0 6 6 0 23 59 0 0 0 0 0 0 0 0 0 0 0 0 0 169 14 130
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Site 

Open Market Sales Affordable Rent Properties (NEW Homes) Social Rent Properties Shared Equity Adapted Property 
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