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EXECUTIVE SUMMARY

The report summarises changes made to the Capital Programme 2019/20 since it
was set in February 2019 to the end of Month 9 (December 2019), along with
expenditure to date and projected outturn.

The Capital Programme has seen a net decrease of £19.009m during the period.
This is comprised of:-

¢ Net decreases in the programme of £13.544m (Council Fund (CF) £8.141m,
Housing Revenue Account (HRA) £5.403m);

e Carry Forward to 2020/21, approved at Month 6 of £5.115m (all CF)

¢ Identified saving at Month 6 of £0.350m (CF)

Actual expenditure was £43.367m.

The Capital Programme Monitoring 2018/19 final outturn position, for the 3 year
budget set in February 2018 ending in 2020/21, reflected a deficit of £1.187m.

The reported Month 6 funding position for the 3 year period ending in 2021/22 was
a shortfall of £0.723m. In year receipts received have increased by £0.030m from
Month 6 to give a revised projected shortfall in the Capital Programme at Month 9
of £0.693m for the 2019/20 — 2021/22 Capital Programme, prior to the realisation of
additional capital receipts and/or other funding sources.




RECOMMENDATIONS

1 Cabinet are requested to approve the overall report.

2 Cabinet are requested to approve the carry forward adjustments set out at
1.15.

3 Cabinet are requested to approve the funding of schemes from the current
‘headroom’, as set out in 1.18 and use of savings identified in 1.17

4 Cabinet are requested to approve the use of the Economic Stimulus funding,

as setoutin 1.19.

REPORT DETAILS

1.00

EXPLAINING THE MONTH 9 CAPITAL PROGRAMME MONITORING
POSITION - 2019/20

1.01

Background

The Council approved a Council Fund (CF) Capital Programme of £27.751m
and a Housing Revenue Account (HRA) Capital Programme of £34.208m
for 2019/20 at its meeting of 19" February, 2019.

1.02

For presentational purposes the Capital Programme is shown as a whole,
with sub-totals for the Council Fund and HRA. In reality the HRA programme
is ‘ring fenced’ and can only be used for HRA purposes.

1.03

Changes since Budget approval

Table 1 below sets out how the programme has changed during 2019/20.
More detailed cumulative information relating to each Portfolio is provided
in Appendix A:-




Table 1

REVISED PROGRAMME Original Carry 2019/20 Previously Reported Changes- [ Revised

Budget | Forward | Changes | Carry Savings |This Period| Budget

2019720 from Forward to 2019720

2018/19 202021
£m £m £m £m £m £m £m

Peaple & Resources 0.250 0.203 (0.125) 0.000 0.120 0.212 0.660
Governance 1.057 0.199 0.001 (0.100) (0.120) 0.000 1.037
Education & Youth 9.943 4.336 4.195 (4.800) 0.000 0.211)] 13463
Social Senvices 1.001 3.084 6.235 0.000 0.000 (5.021) 5.299
Planning, Environment & Economy 0.000 0.661 0.799 0.000 0.000 0.322 1782
Streetscene & Transportation 0.600 1.403 9.637 (0.497) 0.000 1.405 12.548
Strategic Programmes 0.700 0.424 1175 (0.135) 0.000 0.045 2.209
Housing & Assets 14.200 1.620 0.838 0.000 (0.350) (4.893)] 11415
Council Fund Total 21.751 11.930 22.755 (5.532) (0.350) (8.142) 48.413
HRA Total 34.208 0.000 0.524 0.000 0.000 (5.403)]  29.329
Programme Total 61.959 11.930 23.279 (5.532) (0.350)]  (13.544)(  77.742

1.04 | Carry Forward from 2018/19
Carry forward sums from 2018/19 to 2019/20, totalling £11.930m (CF
£11.930m, HRA £0.000m), were approved as a result of the quarterly
monitoring reports presented to Cabinet during 2018/19.

1.05 | Changes during this period

Funding changes during this period have resulted in a net decrease in the
programme total of £13.544m (CF £8.141m, HRA £5.403m). A summary of

the changes, detailing major items, is shown in Table 2 below:-




Table 2

CHANGES DURING THIS PERIOD
Para £m
COUNCIL FUND
Increases
Economic Stimulus Funding 1.06 0.922
Active Travel Fund Grant 1.07 0.683
Absorbent Hygiene Product (AHP) Waste 1.08 0.282
Gypsy and Traweller Capital Grant 1.09 0.250
Other Aggregate Increases 0.477
2.614
Decreases
Affordable Housing 1.10 (5.391)
Childcare Offer Capital Grant 1.11 (5.153)
Other Aggregate Decreases (0.211)
(10.755)
Total (8.141)
HRA
Increases
Other Aggregate Increases 0.000
0.000
Decreases
SHARP 1.10 (5.403)
Other Aggregate Decreases 0.000
(5.403)
Total (5.403)

1.06 | Introduction of Economic Stimulus Funding from Welsh Government (WG).
Further details are discussed in paragraph 1.19.

1.07 | Additional allocation of grant funding has been received from WG for the
development of further Active Travel Schemes in the County.

1.08 | Introduction of grant funding from WG in relation to capital support for the
implementation and expansion of separate household collections of
absorbent hygiene product waste.

1.09 | Introduction of grant funding from WG for refurbishment work at the
Riverside Traveller site in Queensferry.

1.10 | As part of the Strategic Housing and Regeneration Programme (SHARP),

the Council are building new social and affordable houses. The programme
is currently developing the 3™ batched sites which will be incurred over two




financial years, re-profiling of Prudential Borrowing has been carried out to
match projected actual expenditure.

1.11 | The Childcare Offer Capital grant was awarded over two financial years up
to 2020/21. The budget has been re-profiled to match projected actual
expenditure over both financial years.

1.12 | Capital Expenditure compared to Budget
Expenditure as at Month 9, across the whole of the Capital Programme was
£43.367m. The breakdown of expenditure is analysed in Table 3, along with
the percentage spend against budget. This shows that 55.78% of the budget
has been spent (CF 44.09%, HRA 75.09%). Corresponding figures for
Month 9 2018/19 were 58.03% (CF 55.30%, HRA 62.52%).

1.13 | The table also shows a projected underspend (pending carry forward and
other adjustments) of £4.372m on the Council Fund and a break even
position on the HRA.

Table 3

EXPENDITURE Revised Outturn | Percentage || Projected | Variance

Budget |Expenditure | Spendv Outturn Budget v

Budget Outturn
(Under)/Over

£m £m % £m £m
People & Resources 0.660 0.000 0.00 0.660 0.000
Governance 1.037 0.111 10.70 0.262 (0.775)
Education & Youth 13.463 10.060 74.72 12.486 (0.977)
Social Senices 5.299 1741 32.86 5.149 (0.150)
Planning, Environment & Economy 1782 0.799 44.84 1191 (0.591)
Streetscene & Transportation 12.548 3.690 29.41 12.248 (0.300)
Strategic Programmes 2.209 1.479 66.95 2.168 (0.041)
Housing & Assets 11.415 3.463 30.34 9.877 (1.538)
Council Fund Total 48.413 21.343 44.09 44,041 (4.372)
Disabled Adaptations 1.082 0.578 53.42 1.082 0.000
Energy Schemes 0.639 0.460 71.99 0.639 0.000
Major Works 1871 1.919 10257 2.371 0.500
Accelerated Programmes 0.728 0.373 51.24 0.728 0.000
WHQS Improvements 18.624 14.758 79.24 18.124 (0.500)
SHARP Programme 6.385 3.936 61.64 6.385 0.000
Housing Revenue Account Total 29.329 22.024 75.09 29.329 0.000
Programme Total 771.742 43.367 55.78 73.370 (4.372)
1.14 | Details of the variances for individual programme areas are listed in

Appendix B, which includes the reasons, and remedial actions which may
be required, where those variances exceed +/- 10% of the revised budget.
In addition, where carry forward into 2020/21 has been identified, this is also
included in the narrative.




1.15 | Carry Forward into 2020/21
During the quarter carry forward of £4.034m (all CF) has been identified
which reflects reviewed spending plans across all programme areas; these
committed amounts have been identified as now required to meet the cost
of programme works and/or retention payments in 2020/21.

1.16 | Information relating to each programme area is contained in Appendix B and
summarised in Table 4 below:-
Table 4

Total

CARRY FORWARD INTO Month 4 | Month 6 | Month 9

2020/21 £m £m £m £m

Streetscene & Transportation 0.497 0.000 0.000 0.497

Strategic Programmes 0.120 0.015 0.041 0.176

Gowernance 0.000 0.100 0.775 0.875

Education & Youth (0.200)| 5.000 | 0.977 5.777

Social Senvices 0.000 [ 0.000| 0.150 0.150

Planning, Environment & Economy 0.000 0.000 0.591 0.591

Housing & Assets 0.000 0.000 1.500 1.500

Council Fund 0.417 5.115 4.034 9.566

TOTAL 0.417 | 5.115| 4.034 9.566

1.17 | Savings
The following savings have been identified in the programme in this quarter.

e Flintshire Food Enterprise - £0.038m. ‘Headroom’ approval of
£0.100m was given at Month 6 for delivery of a new social enterprise
business. The Council has since received £0.038m grant funding in
relation to Food Poverty. It is recommended to return £0.038m of
funding back to ‘headroom’ provision.

e Solar Farms - £0.300m. Consideration was being given around the
development of a private wire to Alltami Depot from Brookhill solar
farm funded with retained budget from this scheme. Cabinet agreed
to use this budget as additional capital towards the solar PV schemes
at Flint Landfill and Crumps Yard, Connahs Quay in December 2019.

1.18 | Additional Allocations

Additional allocations have been identified in the programme in this quarter
as follows:

e Holywell Leisure Centre (HLC) Structural Works - £0.030m.
Following the approval of £0.110m at Month 6, additional costs




relating to extra asbestos removal have been identified resulting in
the request of an additional £0.030m.

This can be funded from within the current ‘headroom’ provision.

Health & Safety Provision

e Catering Equipment Investment - £0.023m. A request has been
received from NEWydd Catering & Cleaning for funding to purchase
two new dishwashers in kitchens at Sychdyn County Primary School
and Saint Richard Gwyn High School to replace open sterilising
sinks.

The funding will be provided from the remaining balance of the Health and
Safety provision.

Play Areas - 2019/20 match funding schemes

Following expressions of interest from Town and Community Councils in
relation to the 2019/20 match funding scheme for children’s play areas, the
scheme was over subscripted by £0.048m against its annual revenue
allocation of £0.105m. This shortfall is to be mitigated for the play areas
capital allocation brought forward from the previous financial year.

1.19

Economic Stimulus Funding

In September 2019, WG announced the details of an additional £20m capital
funding for local government in Wales, of which Flintshire’s allocation is
£0.922m. The purpose is to support the economy of Wales in the event of
a ‘no deal’ Brexit.

Following the approval of schemes in the Month 6 report, this left a balance
of £0.452m of funding to be spent. It is recommended that the funding is
used for the following schemes that have been identified:

e Charging Points - £0.052m. A County wide feasibility study has been
actioned to identify the most suitable and economically viable
locations to introduce the first phase of charging points in Flintshire.
A total of eight priority locations have been identified for
implementation.

e Deeside Industrial Park Shuttle Bus - £0.180m. To purchase an
additional 28 seater shuttle bus required to service the Deeside
Industrial Park. The integrated transport proposal will utilise the
shuttle buses to provide a 10 minute service around the park
intersecting with the 3 key hubs which include the Park and Ride,
Deeside Parkway Station and the shuttle interchange.

e Roundabout Improvements - £0.100m. To develop or redesign
roundabouts across the County to improve their overall presentation
and remove maintenance issues. This could lead to potential
marketing opportunities and income generation for the Council.




e Tourism Signage - £0.040m. To develop a programme of ‘Brown &
White’ signs for sites of cultural or natural significance and to develop
use of the open spaces along the Dee coastline.

e Mold Bus Station Upgrade Phase 2 - £0.050m. Funding will be used
to upgrade the toilets and introduce a one-way system in the bus
station. New Street toilets will close providing more parking and
space for Electric Vehicle Charging Points. This will support the
project currently being funded by Mold Town Council.

e Town Centre Refurbishments - £0.030m. Funding will be to invest in
green improvements in town centre locations across the County.

The Council will look at producing a strategy around the wider review of town
centre improvements. This will help the management and delivery of a
package of works within towns.

1.20

Capital Funding Grant towards Schools Maintenance Budgets

On the 10" January 2020, the Council were awarded £2.185m from WG
towards capital funding for school maintenance budgets. The Education
team are currently developing a programme of works to be allocated against
the grant.

1.21

Funding of 2019/20 Approved Schemes

The position at Month 9 is summarised in Table 5 below for the three year
Capital Programme between 2019/20 — 2021/22:-




Table 5

FUNDING OF APPROVED SCHEMES 2019/20 - 2021/22
£m £m

Capital Receipts Available as at 31/03/19 (13.633)
Carry Forward to 2019/20 - Approved 11.930
Assumed in 2019/20 - 2021/22 Budget 2.562 14.492

0.859
Increases
Shortfall in 2019/20 to 2021/22 Budget 0.374

0.374
Decreases
Actual In year receipts (0.190)
Savings from Disabled Facilities Grant (0.350) (0.540)
Funding - (Available)/Shortfall 0.693

1.22

The final outturn funding deficit from 2018/19 — 2020/21 was £1.187m.

In addition, schemes put forward for the years 2019/20 - 2021/22 showed a
potential shortfall in funding of £0.374m. The supporting detail can be found
in the report ‘Development of 2019/20 - 2021/22 Capital Programme’ which
was presented to Council on 19" February 2019.

The reported Month 6 funding position for the 3 year period was a shortfall
of £0.723m.

The reported Month 6 funding position for the 3 year period ending in
2021/22 was a shortfall of £0.723m. In year receipts received have
increased by £0.030m from Month 6 to give a revised projected shortfall in
the Capital Programme at Month 9 of £0.693m for the 2019/20 — 2021/22
Capital Programme, prior to the realisation of additional capital receipts
and/or other funding sources.

1.23

Investment in County Towns

At its meeting on 12" December 2017, the Council approved a Notice of
Motion relating to the reporting of investment in county towns. The extent
and format of the reporting was agreed at the Corporate Resources
Overview and Scrutiny Committee on 14" June 2018.

1.24

Table 6 below shows a summary of the 2018/19 actual expenditure, the
2019/20 revised budget and budgets for future years as approved by
Council at its meeting of 19" February, 2019. Further detail can be found
in Appendix C, including details of the 2019/20 spend to Month 9.




Table 6

INVESTMENT IN COUNTY TOWNS

2018/19 2019/20 2020 -

Revised 2022
Actual Budget Budget
£m £m £m

Buckley / Penyffordd 3.485 8.381 1.381
Connah's Quay / Shotton 10.903 3.674 0.000
Flint / Bagillt 2.209 3.165 0.000
Holywell / Caerwys / Mostyn 3.905 3.209 4.215
Mold / Treuddyn / Cilcain 1.897 3.143 0.515
Queensferry / Hawarden / Sealand 5.661 10.236 0.000
Saltney / Broughton / Hope 0.548 2.005 5.207
Unallocated / To Be Confirmed 3.202 5.467 30.274
Total 31.810 39.280 41.592

1.25

The inclusion of actuals for 2018/19 and approved schemes for future years
allows a slightly fuller picture of investment plans. However, expenditure
which has occurred in years’ prior to 2018/19 has not be included, and the
expenditure and budgets reported should be considered in that context.

1.26

There are two significant factors which increase allocations to particular
areas, which are homes developed under SHARP, and new or remodelled
schools. The impact of these can be seen in the detail shown in Appendix
C.

1.27

Some expenditure cannot yet be allocated to specific towns as schemes are
not yet fully developed or are generic in nature and not easily identifiable to
one of the seven areas. As such schemes are identified the expenditure will
be allocated to the relevant area.

1.28

Information on the split between internal and external funding can be found
in Appendix C.

1.29

In addition to the information contained in Appendix C, there is also
considerable capital expenditure on the HRA Welsh Housing Quality
Standard (WHQS), which was originally outside the scope of this analysis.
A summary is provided in Table 7 below, albeit using a slightly different
catchment area basis.




Table 7

WHQS Programme

2018/19 2019/20

Actual Budget

£m £m

Holywell 0.800 2.400
Flint 3.040 2.100
Deeside & Saltney 4.400 0.300
Buckley 2.400 0.300
Mold 1.230 7.200
Connah's Quay & Shotton 1.740 0.300
Total 13.610 12.600

2.00 | RESOURCE IMPLICATIONS

2.01 | Financial implications - As set out in the body of the report.

2.02 | Personnel implications - None directly as a result of this report.

3.00 | IMPACT ASSESSMENT AND RISK MANAGEMENT

3.01 | At this stage in the financial year and given the size and complexity of

schemes within the programme, it is considered that the level of spend
against budget is appropriate and poses no risk or negative impact for the
Council e.g. loss of external funding.

The Council has developed a prudent policy of allocating its own capital
receipts to fund capital projects only when receipts are actually received
rather than when it is anticipated the receipt will be received, and this
position continues to be the case. In recent years, much of the Council’s
investment programme has been funded from capital receipts. Whilst the
Council’s ability to generate significant capital receipts is getting harder the
Council is in the process of negotiating a number of capital receipts and will
wherever possible seek to identify assets for sale (as appropriate) which will
address the funding shortfall in the current 3 year Capital Programme.
There is risk relating to such receipts due to their size and complexity. The
timing of these receipts are also subject to market forces outside of the
Council’s control. In line with current policy no allowance has been made for
these receipts in reporting the Council’s capital funding position.

When shortfalls in the Capital Programme are approved the funding is kept
flexible. Options include a combination of future capital receipts, alternative
grants (if available), prudential borrowing or the re-phasing of schemes can




be considered. Capital budgets and funding options will be closely
monitored and considered throughout the year.

4.00 | CONSULTATIONS REQUIRED/CARRIED OUT
4.01 | No consultation is required as a direct result of this report.
5.00 | APPENDICES
5.01 | Appendix A: Capital Programme - Changes during 2019/20
502 |Appendix B: Variances
Appendix C: Investment in Towns
5.03
6.00 |LIST OF ACCESSIBLE BACKGROUND DOCUMENTS
6.01 | Capital Programme monitoring papers 2019/20.
7.00 | CONTACT OFFICER DETAILS
7.01 | Contact Officer: Chris Taylor, Principal Accountant
Telephone: 01352 703309
E-mail: christopher.taylor@flintshire.gov.uk
8.00 | GLOSSARY OF TERMS
8.01 | Budget Re-profiling: Capital schemes are very dynamic and a number of

factors can influence their timing and funding. Budget re-profiling assures
that the correct resources are available in the correct accounting period to
finance the actual level of expenditure.

Capital Expenditure: Expenditure on the acquisition of non-current
assets or expenditure which extends the useful life of an existing asset

Capital Programme: The Council’s financial plan covering capital schemes
and expenditure proposals for the current year and a number of future years.
It also includes estimates of the capital resources available to finance the
programme.

Capital Receipts: Receipts (in excess of £10,000) realised from the
disposal of assets.

Carry Forward: Carry forward occurs when schemes due to be completed
in a given financial year are delayed until a subsequent year. In this case
the relevant funding is carried forward to meet the delayed, contractually
committed expenditure.



mailto:christopher.taylor@flintshire.gov.uk

CERA: Capital Expenditure charged to Revenue Account. The Council is
allowed to use its revenue resources to fund capital expenditure. However
the opposite is not permissible.

Council Fund (CF): The fund to which all the Council’s revenue and capital
expenditure is charged.

Housing Revenue Account (HRA): The fund to which all the Council’s
revenue and capital expenditure relating to its housing stock is charged.

MRA: Major Repairs Allowance. A general capital grant from WG for HRA
purposes.

Non-current Asset: A resource controlled (but not necessarily owned) by
the Council, from which economic benefits or service potential are expected
to flow to the Council for more than 12 months.

Section 106: Monies are received from developers/contractors pursuant to
Section 106 of the Town & Country Planning Act 1990. These sums are
available for use once the relevant terms of the individual agreement have
been met. The monies are most commonly used for educational
enhancement, play areas, highways and affordable housing.

Target Hardening: Measures taken to prevent unauthorised access to
Council sites.

Unhypothecated Supported Borrowing (USB), commonly referred to
as Supported Borrowing - Each year Welsh Government provide Councils
with a Supported Borrowing allocation. Councils borrow to fund capital
expenditure equivalent to that annual allocation, Welsh Government then
include funding to cover the revenue costs associated with the borrowing for
future years within the Revenue Support Grant. The Council decides how
this funding is spent.

Unsupported (Prudential) Borrowing: Borrowing administered under the
Prudential Code, whereby Authorities can set their own policies on
acceptable levels and types of borrowing. The Prudential Framework allows
Authorities to take out loans in response to overall cash flow forecasts and
other factors provided they can show that the borrowing is to meet planned
capital expenditure in the current year or the next three years.




APPENDIX A

Council Fund :

CAPITAL PROGRAMME - CHANGES DURING 2019/20

People & Resources
‘Headroom'

Economic Stimulus Grant
Corporate Finance - H & S

Governance
Information Technology

Education & Youth
Education - General
Primary Schools
Schools Modernisation
Secondary Schools
Special Education

Social Services
Senvices to Older People
Learning Disability
Children's Senvices

Planning, Environment & Economy
Closed Landfill Sites
Engineering

Energy Senvices

Targeted Regneration Investment
Ranger Senvices

Townscape Heritage Initiatives
Urban/Rural Regeneration
Private Sector Renewal/Improvt

Streetscene & Transportation
Waste - CCP Grant

Waste - Other

Highways

Local Transport Grant

Solar Farms

Original Carry Previously Reported Changes | Revised

Budget Forward ["changes Carry Savings | (Current) | Budget

2019/20 from Forward to 2019/20

2018/19 2020/21
£m £m £m £m £m £m £m

0.250 0.180 (0.125) 0.000 0.120 (0.240) 0.185
0.000 0.000 0.000 0.000 0.000 0.452 0.452
0.000 0.023 0.000 0.000 0.000 0.000 0.023
0.250 0.203 (0.125) 0.000 0.120 0.212 0.660
1.057 0.199 0.001 (0.100) (0.120) 0.000 1.037
1.057 0.199 0.001 (0.100) (0.120) 0.000 1.037
0.500 2.434 (0.953) 0.000 0.000 0.123 2.104
1.241 0.944 0.937 0.000 0.000 (0.033) 3.089
3.952 0.000 2.213 0.000 0.000 (0.476) 5.689
4.000 0.708 1.998 (5.000) 0.000 0.184 1.890
0.250 0.250 0.000 0.200 0.000 (0.009) 0.691
9.943 4.336 4.195 (4.800) 0.000 (0.211) 13.463
1.001 0.290 1.738 0.000 0.000 0.111 3.140
0.000 2.729 (1.738) 0.000 0.000 0.021 1.012
0.000 0.065 6.235 0.000 0.000 (5.153) 1.147
1.001 3.084 6.235 0.000 0.000 (5.021) 5.299
0.000 0.250 0.000 0.000 0.000 0.000 0.250
0.000 0.361 0.062 0.000 0.000 0.000 0.423
0.000 0.000 0.018 0.000 0.000 0.139 0.157
0.000 0.000 0.474 0.000 0.000 0.120 0.594
0.000 0.050 0.000 0.000 0.000 0.000 0.050
0.000 0.000 0.013 0.000 0.000 0.028 0.041
0.000 0.000 0.007 0.000 0.000 0.009 0.016
0.000 0.000 0.225 0.000 0.000 0.026 0.251
0.000 0.661 0.799 0.000 0.000 0.322 1.782
0.000 0.000 0.180 0.000 0.000 0.282 0.462
0.000 0.497 0.000 (0.497) 0.000 0.000 0.000
0.600 0.560 0.954 0.000 0.000 0.350 2.464
0.000 0.000 8.503 0.000 0.000 0.773 9.276
0.000 0.346 0.000 0.000 0.000 0.000 0.346
0.600 1.403 9.637 (0.497) 0.000 1.405 12.548




APPENDIX A (Cont.)

Strategic Programmes
Leisure Centres

Play Areas

Libraries

Theatr Clwyd

Housing & Assets
Administrative Buildings
Food Powerty

Community Asset Transfers
Affordable Housing
Disabled Facilities Grants

Housing Revenue Account :
Disabled Adaptations
Energy Schemes
Major Works
Accelerated Programmes
WHQS Improvements
SHARP Programme

Totals :

Council Fund

Housing Revenue Account
Grand Total

Original Carry Previously Reported Changes | Revised
Budget | Forward [ changes Carry Savings | (Current) | Budget
2019/20 from Forward to 2019/20
2018/19 2020/21
£m £m £m £m £m £m £m
0.000 0.020 0.051 0.000 0.000 0.000 0.071
0.200 0.140 0.112 (0.100) 0.000 0.015 0.367
0.000 0.106 0.000 0.000 0.000 0.030 0.136
0.500 0.158 1.012 (0.035) 0.000 0.000 1.635
0.700 0.424 1.175 (0.135) 0.000 0.045 2.209
2.500 0.034 0.050 0.000 0.000 0.250 2.834
0.000 0.000 0.000 0.000 0.000 0.138 0.138
0.000 0.734 0.000 0.000 0.000 0.110 0.844
10.000 0.000 0.744 0.000 0.000 (5.391) 5.353
1.700 0.852 0.044 0.000 (0.350) 0.000 2.246
14.200 1.620 0.838 0.000 (0.350) (4.893) 11.415
1.082 0.000 0.000 0.000 0.000 0.000 1.082
0.639 0.000 0.000 0.000 0.000 0.000 0.639
1.871 0.000 0.000 0.000 0.000 0.000 1.871
0.728 0.000 0.000 0.000 0.000 0.000 0.728
18.624 0.000 0.000 0.000 0.000 0.000 18.624
11.264 0.000 0.524 0.000 0.000 (5.403) 6.385
34.208 0.000 0.524 0.000 0.000 (5.403) 29.329
27.751 11.930 22.755 (5.532) (0.350) (8.141) 48.413
34.208 0.000 0.524 0.000 0.000 (5.403) 29.329
61.959 11.930 23.279 (5.532) (0.350) (13.544) 77.742




PEOPLE &

RESOURCES

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
'Headroom' 0.185 0.000 0.185 0.000 0 0.000 Corporate provision - to be allocated as  |Any unspent allocation will be the subject
requested and approved of a carry forward request at outturn
Economic Stimulus Grant 0.452 0.000 0.452 0.000 0 0.000
Corporate Finance - Health & Safety 0.023 0.000 0.023 0.000 0 0.000 Corporate provision - to be allocated as  |Any unspent allocation will be the subject
requested and approved of a carry forward request at outturn
Total 0.660 0.000 0.660 0.000 0 0.000
GOVERNANCE
Capital Budget Monitoring 2019/20 - Month 9
Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ %age Prev Qtr
Over
£m £m £m £m % £m

Information Technology 1.037 0.111 0.262 (0.775) (75) (0.220)|Delays in Procuring Air Conditioning Units |Carry Forward - Request approval to

and replacement of technology move funding of £0.199m for Air

equipment. Procurement will now take  |Conditioning Units, £0.521m for ICT

place in 2029/21- The majority Of the ICT |Schools Curriculum scheme and £0.055m

Schools Curriculum scheme cablings and |Cyber Security Replacement Technology

connectivity services will take place in to 2020/21.

2020/21.
Total 1.037 0.111 0.262 (0.775) (75) (0.220)

Variance = Budget v Projected Outturn




APPENDIX B (Cont.)
EDUCATION & YOUTH

Capital Budget Monitoring 2019/20 - Month 9

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
Education - General 2.104 1.125 1.945 (0.159) 8) 0.000 [ICT School Broadband connectivity Carry Forward - Request approval to A grant funding request for additional
services will take place in 2020/21. Fire |move funding of £0.122m to 2020/21 for |£0.027m funding for works at SRG to be
Risk Assessments at Golftyn CP to take |ICT School Broadband connectivity. submitted to Welsh Government to
place during the summer 2020/21. Request approval to move £0.037m FRA |mitigate any potential pressure on the
Block 5 roofing works required at Saint funding to 2020/21. scheme.

Primary Schools

Schools Modernisation

Secondary Schools

Special Education

Richard Gwyn (SRG).

3.089 2.352 3.089 0.000 0 0.000

5.689 5.679 5.617 (0.072) 1) 0.000 |Penyffordd Primary School final account |Carry Forward - Request approval to Applying for additional grant funding.
payment is due in November 2020. move funding of £0.072m to 2020/21. Awaiting confirmation.

1.890 0.591 1.144 (0.746) (39) (5.000)|Works at Castell Alun HS. Project being |Carry Forward - Request approval to

delivered over 3 financial years, currently |move funding of £0.746m to 2020/21.
at pre-construction stage (£0.500m).

0.691 0.314 0.691 0.000 0 0.000

Total

13.463 10.060 12.486 (0.977) @) (5.000)

Variance = Budget v Projected Outturn




SOCIAL SERVICES

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B (Cont.)

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m

Services to Older People 3.135 0.532 3.135 0.000 0 0.000

Learning Disability 1.017 1.016 1.017 0.000 0 0.000 Scheme complete.

Children's Services 1.147 0.193 0.997 (0.150) 13) 0.000 [£0.150m underspend due to delay in Carry Forward - request approval to Flying Start Capital Grant needs to be

delivering Arosfa project move funding of £0.150m to 2020/21. spent by 31/03/2020. A carry forward

request has been submitted to Welsh
Government, currently awaiting response.

Total 5.299 1.741 5.149 (0.150) 3) 0.000

Variance = Budget v Projected Outturn

250.000




PLANNING, ENVIRONMENT & ECONOMY

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B (Cont.)

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m

Closed Landfill Sites 0.250 0.000 0.000 (0.250) (100) 0.000 |Remediation projects will not commence |Carry Forward - Request approval to
until 2020/21. move funding of £0.250m to 2020/21.

Engineering 0.423 0.015 0.082 (0.341) (81) 0.000 [Land drainage schemes likely to slip into |Carry Forward - Request approval to
2020/21. move funding of £0.341m to 2020/21.

Energy Services 0.157 0.113 0.157 0.000 0 0.000

Ranger Services 0.050 0.045 0.050 0.000 0 0.000

Targeted Regeneration Investment 0.594 0.192 0.594 0.000 0 0.000

Townscape Heritage Initiatives 0.041 0.041 0.041 0.000 0 0.000

Urban / Rural Regeneration 0.016 0.016 0.016 0.000 0 0.000

Private Sector 0.251 0.377 0.251 0.000 0 0.000 Funding to be introduced to match

Renewal/Improvement expenditure.

Total 1.782 0.799 1.191 (0.591) (33) 0.000

Variance = Budget v Projected Outturn




STREETSCENE & TRANSPORTATION

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B (Cont.)

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m

Waste Services 0.462 0.000 0.462 0.000 0 0.000

Highways 2.464 1.286 2.464 0.000 0.000

Local Transport Grant 9.276 2.403 9.276 0.000 0 0.000

Solar Farms 0.346 0.000 0.046 (0.300) 87) 0.000 [£0.300m no longer required. Transfer Request - Request to Transfer
£0.300m to the Planning, Environment &
Economy portfolio to be used on Solar PV
Farm projects at Flint Landfill and Crumps
Yard.

Total 12.548 3.690 12.248 (0.300) @ 0.000

Variance = Budget v Projected Outturn




STRATEGIC PROGRAMMES

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B (Cont.)

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
Leisure Centres 0.112 0.047 0.071 (0.041) 37) 0.000 |Mold & Deeside Sports Hall Flooring Carry Forward - Request approval to
works required in 2020/21. move funding of £0.041m to 2020/21.

Play Areas 0.367 0.365 0.367 0.000 0 0.000 2019/20 match funding schemes - The
Town Council contributions exceeds the
available revenue allocation of £0.105m.
The oversubscription of £0.048m is to be
met from the capital allocation rolled
forward from previous years.

Libraries 0.095 0.001 0.095 0.000 0 0.000

Theatr Clwyd 1.635 1.066 1.635 0.000 0 (0.015) Carry Forward request will be likely at
Outturn. Core funding is required as
match funding for the Arts council Wales
Funding.

Total 2.209 1.479 2.168 (0.041) ) (0.015)

Variance = Budget v Projected Outturn




APPENDIX B (Cont.)
HOUSING & ASSETS

Capital Budget Monitoring 2019/20 - Month 9

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
Administrative Buildings 2.834 0.448 1.334 (1.500) (53) 0.000 |Due to the re-phasing of works in the Carry Forward - Request to carry forward
County Hall demolition project. £1.5m in respect of the County Hall
demolition due to re-phasing of works.
Community Asset Transfers 0.844 0.035 0.844 0.000 0 0.000 Any unspent allocation will be the subject
of a carry forward request at outturn.
Food Poverty 0.138 0.000 0.100 (0.038) (28) 0.000 |£0.038m has been identified as a saving. |Recommended to be returned to
Grant funding was awarded. ‘headroom'.
Affordable Housing 5.353 1.952 5.353 0.000 0 0.000
Disabled Facilities Grants 2.246 1.027 2.246 0.000 0 (0.350) DFG spend is customer driven and
volatile.
Carry Forward request is likely to be
submitted in Outturn report when more
reliable figures can be submitted.
Total 11.415 3.463 9.877 (1.538) (13) (0.350)

Variance = Budget v Projected Outturn




HOUSING REVENUE ACCOUNT

Capital Budget Monitoring 2019/20 - Month 9

APPENDIX B (Cont.)

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
Disabled Adaptations 1.082 0.578 1.082 0.000 0 0.000
Energy Services 0.639 0.460 0.639 0.000 0 0.000
Major Works 1.871 1.919 2.371 0.500 27 0.000 |Void spend to be met from WHQS as void | Virement to allocate budget to spend.
works have been brought to WHQS
standard.
Accelerated Programmes 0.728 0.373 0.728 0.000 0 0.000
WHQS Improvements 18.624 14.758 18.124 (0.500) ?3) 0.000 |Void spend to be met from WHQS as void | Virement to allocate budget to spend.
works have been brought to WHQS
standard.
SHARP 6.385 3.936 6.385 0.000 0 0.000 |Delays to the start of scheme, due to Balance to be rolled forward into 2020.21.
commence 2020.21.
Total 29.329 22.023 29.329 0.000 0 0.000

Variance = Budget v Projected Outturn




APPENDIX B (Cont.)
SUMMARY

Capital Budget Monitoring 2019/20 - Month 9

Programme Area Total Actual Projected Variance | Variance | Variance Cause of Variance Action Required Comments
Budget Exp. Outturn (Under)/ Y%age Prev Qtr
Over
£m £m £m £m % £m
People & Resources 0.660 0.000 0.660 0.000 0 0.000
Governance 1.037 0.111 0.262 (0.775) (75) (0.220)
Education & Youth 13.463 10.060 12.486 (0.977) 7) (5.000)
Social Services 5.299 1.741 5.149 (0.150) ®3) 0.000
Planning, Environment & Economy 1.782 0.799 1.191 (0.591) (33) 0.000
Streetscene & Transportation 12.548 3.690 12.248 (0.300) ) 0.000
Strategic Programmes 2.209 1.479 2.168 (0.041) ) (0.015)
Housing & Assets 11.415 3.463 9.877 (1.538) (13) (0.350)
Sub Total - Council Fund 48.413 21.343 44,041 (4.372) 9) (5.585)
Housing Revenue Account 29.329 22.023 29.329 0.000 0 0.000
Total 77.742 43.367 73.370 (4.372) (6) (5.585)

Variance = Budget v Projected Outturn




INVESTMENT IN COUNTY TOWNS - 2018/19 ACTUAL SPEND APPENDIX C
TOWN 18/19 BUCKLEY CONNAH'S QUAY FLINT HOLYWELL MOLD QUEENSFERRY SALTNEY UNALLOCATED TOTALS
FUNDING ACTUAL Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Total
£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000
EXPENDITURE

HOUSING - HRA

SHARP 4,233 11 94 1,360 320 69 2,083 24 272 3,795 438 4,233
EDUCATION & YOUTH

21C Schools:-

CQ High School 8,818 3,709 5,109 3,709 5,109 8,818

Holywell High School 399 399 399 399

Penyffordd CP 2,355 2,355 2,355 2,355

School Extension & Remodelling:-

Ysgol Glan Aber 196 28 168 28 168 196

Castell Alun 50 50 50 50
SOCIAL CARE

LD Day Care Facility 2,902 960 1,942 960 1,942 2,902

Marleyfield EPH 73 73 73 73
STREETSCENE & TRANSPORTION

Highways Asset Management Plan:-

Bridges 20 20 20 20

Street Lighting 1,479 1,479 1,479 1,479

Highway Maintenance 2,966 462 221 127 60 440 210 461 221 259 124 158 75 100 48 2,007 959 2,966

Transport Grant 5,789 61 205 198 115 20 697 75 2,345 350 1,723 81 5,708 5,789
DEVELOPMENT / REGENERATION

Townscape Heritage Initiative 230 230 230 230
LEISURE - AURA

Leisure Centres 2,186 3 949 1,167 67 2,186 2,186

Synthetic Sports Pitches 113 113 113 113

31,809 610 2,875 5,216 5,687 1,486 722 2,963 942 1,698 199 1,299 4,362 100 448 0 3,202 13,372 18,437 31,809

AREA TOTAL 3,485 10,903 2,209 3,905 1,897 5,661 548 3,202




INVESTMENT IN COUNTY TOWNS - 2019/20 REVISED BUDGET

APPENDIX C (Cont)

TOWN REVISED BUCKLEY CONNAH'S QUAY FLINT HOLYWELL MOLD QUEENSFERRY SALTNEY UNALLOCATED TOTALS
FUNDING BUDGET | Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Total
£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000
EXPENDITURE

HOUSING - HRA

SHARP 6,385 1,678 236 36 137 1,534 1 385 1,045 1,100 233 5,048 1,337 6,385
EDUCATION & YOUTH

21C Schools:-

CQ High School 3,346 1,346 2,000 1,346 2,000 3,346

Penyffordd CP 2,213 2,020 193 2,020 193 2,213

School Extension & Remodelling:-

Mynydd Isa Argoed High School 213 213 213 0 213

St John the Baptist 234 234 234 0 234

Bagillt Ysgol Glan Aber 2,116 991 1,125 991 1,125 2,116

Flint Saint Richard Gwyn 656 32 624 32 624 656

Shotton St Ethelwolds 242 27 215 27 215 242

Hope Castell Alun 1,230 1,230 1,230 0 1,230
PLANNING, ENVIRONMENT & ECONOMY

Targeted Regeneration Investment 594 120 474 120 474 594
SOCIAL CARE

LD Day Care Facility 1,017 1,017 1,017 0 1,017

Marleyfield EPH 2,778 2,778 2,778 0 2,778
STREETSCENE & TRANSPORTION

Highways Asset Management Plan:-

Bridges 50 50 50 0 50

Highways Maintenance 2,064 40 230 196 73 571 954 1,110 954 2,064

Transport Grant 9,186 256 615 232 7,074 702 307 0 9,186 9,186
STRATEGIC PROGRAMMES

Theatr Clwyd - Redevelopment 1,603 591 1,012 591 1,012 1,603

Affordable Housing 5,353 480 509 235 727 3,402 4,609 744 5,353

39,280 7,443 938 1,459 2,215 1,160 2,005 1,884 1,325 1,899 1,244 2,062 8,174 1,303 702 4,206 1,261 21,416 17,864 39,280

AREA TOTAL 8,381 3,674 3,165 3,209 3,143 10,236 2,005 5,467




INVESTMENT IN COUNTY TOWNS - 2019/20 - MONTH 9

APPENDIX C (Cont)

TOWN ACTUAL BUCKLEY CONNAH'S QUAY FLINT HOLYWELL MOLD QUEENSFERRY SALTNEY UNALLOCATED TOTALS
FUNDING TO DATE | Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Total
£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000
EXPENDITURE

HOUSING - HRA

SHARP 3,936 1,158 236 1 1 1,288 1 310 941 2,758 1,178 3,936
EDUCATION & YOUTH

21C Schools:-

CQ High School 3,436 1,436 2,000 1,436 2,000 3,436

Penyffordd CP 2,138 1,945 193 1,945 193 2,138

School Extension & Remodelling:-

Mynydd Isa Argoed High School 192 192 0 192 192

St John the Baptist 25 25 0 25 25

Bagillt Ysgol Glan Aber 1,524 399 1,125 399 1,125 1,524

Hope Castell Alun 210 210 210 0 210

Shotton St Ethelwolds 130 130 0 130 130

Flint Saint Richard Gwyn 414 414 0 414 414
PLANNING, ENVIRONMENT & ECONOMY

Targeted Regeneration Investment 192 192 0 192 192
SOCIAL CARE

LD Day Care Facility 1,016 1,016 1,016 0 1,016

Marleyfield EPH 473 473 473 0 473
STREETSCENE & TRANSPORTION

Highways Asset Management Plan:-

Bridges 50 50 50 0 50

Highways maintenance 1,205 199 169 63 774 431 774 1,205

Transport Grant 2,405 58 2,212 20 115 0 2,405 2,405
STRATEGIC PROGRAMMES

Theatr Clwyd - Redevelopment 1,066 266 800 266 800 1,066

Affordable Housing 1,952 480 510 235 727 1,207 745 1,952

20,364 2,111 963 3,432 2,323 400 1,539 1,487 486 1,472 800 1,016 3,153 273 20 0 889 10,191 10,173 20,364

AREA TOTAL 3,074 5,755 1,939 1,973 2,272 4,169 293




INVESTMENT IN COUNTY TOWNS - 2020- 2022 BUDGET

APPENDIX C (Cont)

TOWN FUTURE BUCKLEY CONNAH'S QUAY FLINT HOLYWELL MOLD QUEENSFERRY SALTNEY UNALLOCATED TOTALS
FUNDING BUDGET | Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Internal External Total
£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000
EXPENDITURE

HOUSING - HRA

SHARP 17,833 4,215 13,618 17,833 17,833
EDUCATION & YOUTH

21C Schools:- 8,190 8,190 8,190 8,190

Castell Alun 5,207 5,207 5,207 5,207
SOCIAL CARE

Marleyfield Residential Home 1,381 1,381 1,381 1,381
STREETSCENE & TRANSPORTION

Highways Asset Management Plan:- 1,200 1,200 1,200 1,200

Transport Grant 1,603 1,603 1,603 1,603
STRATEGIC PROGRAMMES

Theatr Clwyd - Redevelopment 515 515 515 515

Affordable Housing 5,391 5,391 5,391 5,391
LEISURE - AURA

Synthetic Sports Pitches 272 272 272 272

41,592 1,381 0 0 0 0 4,215 0 515 0 0 5,207 0 20,481 9,793 31,799 9,793 41,592

AREA TOTAL 1,381 0 4,215 515 5,207 30,274




