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EXECUTIVE SUMMARY

Announced at the Spending Review in 2020, the Levelling Up Fund (LUF) 
contributes to the United Kingdom (UK) Government levelling up agenda by 
investing in infrastructure that improves everyday life across the UK, including 
regenerating town centres and high streets, upgrading local transport, and 
investing in cultural and heritage assets. The £4.8 billion fund is designed to 
realise a visible and tangible impact on people and places and support economic 
recovery.

This report updates on the development and submission of two bids in line with the 
bidding strategy agreed at Cabinet on 18 January 2022 and on a third strategic 
transport bid. The report provides an update on the programme as a whole and 
requests an allocation of match funding from the capital programme of £1,106,915   
(£630,467 Alyn & Deeside bid, £476,448 Delyn bid) in order to draw down the UK 
Government funding.

RECOMMENDATIONS

1 That the progress in developing and submitting bids to round two of the UK 
Government Levelling Up Fund is noted.

2 That the risks and mitigations associated with the package of projects are 
noted.

3 That match funding of up to £1.107m is made available from the capital 
programme in 2024/2025.



REPORT DETAILS

1.00 EXPLAINING THE LEVELLING UP FUND AND PROPOSALS FOR 
ROUND TWO

1.01 Announced at the Spending Review in 2020, the Levelling Up Fund (LUF) 
contributes to the levelling up agenda by investing in infrastructure that 
improves everyday life across the United Kingdom (UK), including 
regenerating town centres and high streets, upgrading local transport, and 
investing in cultural and heritage assets. The £4.8 billion fund is designed 
to realise a visible and tangible impact on people and places and support 
economic recovery. The LUF provides a new approach to tackling health, 
social and economic inequalities and driving prosperity across 
communities that have been left behind.

1.02 Whilst every local authority can bid for LUF funding, the fund is especially 
intended to support investment in places where it can make the biggest 
difference to everyday life, including ex-industrial areas, deprived towns, 
and coastal communities. The UK Government has placed local authorities 
into categories 1, 2 or 3, depending on their identified level of need, with 
category 1 representing places deemed in most need of investment. 
Flintshire County Council (‘the Council’) has been identified as a ‘category 
2’ local authority.

1.03 The LUF enables local authorities to apply for up to £20 million per 
parliamentary constituency. Bids above £20m and below £50m will be 
accepted for transport projects only (separate and in addition to the one 
bid per parliamentary constituency allocation). The LUF guidance 
encourages bids to include a local financial contribution representing at 
least 10% of total costs. Each bid can include a maximum of three 
projects.

1.04 Round two opened in May 2022 with a deadline in early August. In line 
with the bidding strategy, the Council submitted bids for the Alyn and 
Deeside and Delyn parliamentary constituencies for which more detail is 
provided below. In addition, the Council, working in partnership with 
Transport for Wales, resubmitted an amended set of proposals for 
investment in the Wrexham to Bidston railway line. This bid had been 
unsuccessful in round one of the programme but, following detailed 
feedback from UK Government, there was an opportunity to make a further 
submission.

1.05 The investment strategy agreed at Cabinet in January 2022 set out a 
series of potential interventions that demonstrate the Council’s 
commitment to supporting our coastal communities, and, in particular, 
those wards identified as experiencing acute deprivation. Considerable 
work was done with all of the draft interventions between January and May 
2022 to ensure that they were sufficiently well developed to demonstrate 
deliverability to UK Government. All potential interventions were robustly 
assessed to ensure that they had sufficiently strong business cases and 
risk management strategies and that they could be combined in each bid 
in a coherent and compelling way. This process reduced the number of 
interventions in each bid as set out below. 



1.06 For Alyn and Deeside, the bid proposed three projects:
1) the redevelopment of Connah’s Quay Docks and the construction of 

a new centre for the Sea Cadets;
2) improving sports and community facilities at the former Corus Social 

Club site Shotton; and
3) renovating the Clocktower in Sealand.

£16.231m has been requested from UKG with £594k match 
required from FCC towards the Docks renovation only. Other 
projects have been required to provide their own match funding.
In addition £36,344 is required from FCC as match towards the 
programme management costs

1.07 For Delyn, the bid proposed a single project to develop new industrial units 
on the Greenfield Business Park, the demolition of derelict units and the 
refurbishment of one tenanted unit.
£14.64m has been requested from UKG with £440k match required from 
FCC.
In addition £36,344 is required from FCC as match towards the 
programme management costs

1.08 UK Government has provided no indication of when the bids will be 
appraised and approved. It is expected that the bid process will be 
extremely competitive.

Risks

1.09 The projects, despite the development work undertaken on them, all have 
substantial residual risks to be managed before they can be successfully 
delivered. In summary, these include:

 UK Government expect expenditure through the programme to be 
complete by the end of March 2025. This is an exceptionally short 
timescale and most projects highlight delivery risks as a result.

 Most projects still need to apply for and secure their consents and, 
in the case of the Sea Cadets and Greenfield Business Park 
proposals, flood risk adds uncertainty to this process.

 Inflation is causing construction costs to rise rapidly which will 
impact on project viability.

 Some of the third sector projects have not yet secured their match 
funding.

 Some of the third sector projects need to provide further evidence to 
confirm the sustainability of the projects to enable the Council to 
manage any risks to public funds.

 Lack of a timescale for approval from UKG creates uncertainty.

1.10 The Council has proposed robust management arrangements for the 
implementation of the programme as attached as Appendix 1. All projects 
will be subject to intensive support and monitoring to ensure that all 
residual risks are managed and that challenging delivery timescales are 
achieved. Gateway reviews will be used at key points in the development 
and delivery of each project to retain control.



Match funding

1.11 As, highlighted above, the Council also needs to provide an element of 
capital funding in order to draw down the UK Government funding, should 
it be approved.

The Alyn and Deeside bid includes Council investment at Connah’s Quay 
Docks, a vital community, visitor and business resource. The Docks, which 
comprise the “modern” dock infrastructure, the listed historic dock, and 
associated public realm, are largely in Council ownership. A masterplan 
has been developed to improve the Docks for businesses, local people 
and visitors.

The project will:
 Remove contaminated silt from the historic dock and restore it.
 Improve the public realm around the site to improve its appearance 

for visitors and businesses and improve security to reduce the 
problems of anti-social behaviour, crime and prostitution that occur.

 Fully assess the condition of the modern dock and undertake 
needed stabilisation and improvement works to maintain integrity, 
improve security, promote business use and improve dockside 
management.

 Create a new slipway facility for water users.

This will:
 Reduce crime and anti-social behaviour in a significant hot spot.
 Ensure that the Council does not face unbudgeted future liabilities 

from dock infrastructure repairs.
 Reduce safety issues associated with the current dock 

infrastructure – access ladders, substandard slipway, uncertain 
loading capacity of dock wall, potential underwater hazards.

 Improve the site for local people and visitors.
 Improve conditions for local businesses.

The total project cost is estimated as £8.28m. The Alyn and Deeside bid 
would require £630k of match funding from FCC.

The Delyn bid includes Council investment at Greenfield Business Park 
which will:

 Demolish two vacant and derelict commercial units and replace with  
new small commercial units.

 Clear vacant commercial land at the rear of the site and create new 
commercial units

 Refurbish Unit 58.
 Improve the goods and logistics space used by Unit 47 which is 

significantly problematic operationally currently.

This will:
a) help to safeguard 438 skilled and secure jobs in one of Flintshire’s 

most deprived communities;
b) create space for an estimated 194 new jobs to come to Greenfield; 

and



c) create new units with an estimated annual rental income of up to 
£300k.

The total project cost is estimated as £16.264m. The Council would be 
required to provide £476k in match funding from the capital programme to 
secure this funding.

2.00 RESOURCE IMPLICATIONS 

2.01 Any successful LUF bids will require:
a) Match funding from the capital programme for 2024/2025. For the 

Alyn and Deeside bid, based on the value of the bid, this is £630k. 
For the Delyn bid, this is £476k.  These values also include the 
match funding required to draw down the management costs for the 
programme.

b) Staff resources to deliver the programme. A core team of delivery 
staff are fully costed into the bids submitted to UK Government. 
Additional staff resources required to support delivery can’t easily 
be quantified but will be essential to deliver the two Council projects 
against challenging timescales.

3.00 IMPACT ASSESSMENT AND RISK MANAGEMENT 

3.01 Ways of Working (Sustainable Development) Principles Impact

Long-term These proposals form part of a long term 
strategic approach to manage the coastal area 
of Flintshire for the benefit of the economy, 
Flintshire residents and the environment.

Prevention The market failures identified in this report 
will have long term social, economic and 
environmental impacts if left unaddressed.

Integration The proposed approach outlined in this report 
integrates activities by the private sector, 
voluntary sector and public bodies.

Collaboration The proposed approach involves a wide range of 
stakeholder in each locality working together 
towards a shared vision.

Involvement There has been and will be further consultation 
with stakeholders in each locality.

Well-being Goals Impact



Prosperous Wales The proposals in this report focus strongly on 
improving the economic assets in coastal 
Flintshire.

Resilient Wales There are a number of community-led 
interventions included in this report which 
help to address the market failures 
highlighted.

Healthier Wales No impact.

More equal Wales The proposals in this report target the most 
deprived communities in Flintshire and seek to 
improve the physical environment and 
economic opportunities they rely upon.

Cohesive Wales No impact.

Vibrant Wales No impact.

Globally responsible Wales There are a number of interventions in this 
report which will renovate or replace 
commercial properties and improve their 
environmental performance.

Risk management

Risk Mitigation
Match funding 
availability

Each bid requires a minimum of 10% match 
funding. Match funding will need to be identified 
from private and public sources and was not 
secured at the point of bid submission. Work will 
continue on securing match funding after bids 
have been approved.

Intervention 
deliverability

The short timescale for the development of the 
interventions means that not all information about 
every intervention was available at the point of 
bid submission. All approved projects will have 
robust milestones and gateway reviews put in 
place to manage deliverability risks.

Consents Few interventions had consents in place at the 
point of bid submission. The timelines for 
securing consents are included in the plans for 
each intervention.  These risks will be included in 
the gateway review processes highlighted above.

Cost over-run The interventions in this report were not at final 
design stage at the point of bid submission so 
there will be considerable cost fluidity. All 



interventions include a larger contingency budget 
than normal to mitigate this risk. In addition, at 
the point of delivery, excess cost at the 
procurement stage may lead to interventions 
being terminated or redesigned rather than incur 
additional financial pressures.

4.00 CONSULTATIONS REQUIRED/CARRIED OUT

4.01 Ward members in the target areas have been consulted.

A wider consultation with the community took place early in 2022 as well as 
detailed consultation with the businesses and communities directly 
impacted by the proposals.

Any successful bids would require detailed local consultation to be carried 
out as part of the design phase for projects.

5.00 APPENDICES

5.01 Appendix 1 – LUF programme management arrangements.

6.00 LIST OF ACCESSIBLE BACKGROUND DOCUMENTS

6.01 None.

7.00 CONTACT OFFICER DETAILS

7.01 Contact Officer: Niall Waller (Enterprise and Regeneration Manager)
Telephone: 01352 702137
E-mail: niall.waller@flintshire.gov.uk

8.00 GLOSSARY OF TERMS

LUF (Levelling Up Fund) – UK government programme investing in 
infrastructure that improves everyday life across the UK, including 
regenerating town centres and high streets, upgrading local transport, and 
investing in cultural and heritage assets.

Match funding – a financial contribution towards the costs of delivering a 
project.

mailto:niall.waller@flintshire.gov.uk

