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Internal Board Date 

Letter of Intent

Connah's Quay Area

3. The Dairy Connah's Quay (6 Dwellings)

Pre- Construction Stages

Pre-Planning

Planning Period

Construction Stage Drawings

Tender Period

Tender Submission

Flintshire Tender Review

Mobilisation

Start on Site

The Dairy Connah's Quay (6 Dwellings)

Handover Period 

4. Redhall, Connah's Quay (5 Dwellings)

Pre- Construction Stages

Pre-Planning

Planning Period

Construction Stage Drawings

Tender Period

Tender Submission

Flintshire Tender Review

Mobilisation

Start on Site

Redhall, Connah's Quay (5 Dwellings)

Handover Period

Leeswood Area

Pre- Construction Stages

Pre-Planning

Planning Period

Construction Stage Drawings

Tender Period

Tender Submission

Flintshire Tender Review

Mobilisation

Start on Site

Maes y Meilion, Leeswood. (6 Dwellings)

Handover Period

Heol y Goron Garaging, Leeswood ( 4 Dwellings)

Handover Period

8. Glanrafon, Ysgol Delyn, Mold. (16 Dwellings)

Pre- Construction Stages

Pre-Planning

Planning Period

Construction Stage Drawings

Tender Period

Tender Submission

Flintshire Tender Review

Mobilisation

Start on Site

Glanrafon, Ysgol Delyn, Mold. (18 Dwellings)

Handover Period
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