
Flintshire Local Development Plan
Delivery Agreement Timetable
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MILESTONES

KEY STAGES

Main Issues 
and Strategic 

Options 
Consultation

Approve Pre-
Deposit Plan 

for 
consultation

Pre-Deposit 
Plan  

consultation

COUNCIL 
ELECTIONS

Deposit Plan  
consultation

Publish 
Focused 
Changes

Submit LDP to 
PINs for 

Examination

EXAMINATION Receive 
Inspectors 

Report

Council 
resolution to 
adopt Plan

Key Messages 
Consultation & 

Settlement 
categorization 

options

Develop 
growth and 

spatial options

Prepare Main 
Issues Report 

for PSG

Prepare pre-
deposit plan incl. 
stakeholder and 

T&CC engagement

Finalise work on 
Candidate Site 
assessments

Prepare Deposit 
LDP for 

consultation

Respond to 
consultation 
feedback and 

prepare focused 
changes

Prepare plan 
and evidence 

for submission

Prepare 
evidence for 

development of 
CIL and prepare 
for examination 

post LDP 
adoption

Prepare SPG Monitoring and 
Review (AMR)


