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EXECUTIVE SUMMARY

This report advises Cabinet of the in-principle award of £1.1M grant from the Welsh 
Government’s Innovative Housing Programme (IHP) to the Council to develop 12 
apartments on land at St Andrew’s Church, Garden City, Queensferry.

The report details the background to the IHP, along with the bid application process 
followed, along with the proposed Modern Method of Construction to be utilised on 
the scheme.

Finally, the report provides information on the terms and conditions attached to the 
grant award, along with the on-going evaluation and appraisal of the scheme.

RECOMMENDATIONS

1. Cabinet approve the delivery of 12 new apartments on land at St Andrews 
Church, Garden City at a projected cost of £2.199m following the award of 
£1.1M capital grant through Welsh Government’s Innovative Housing 
Programme (IHP). 

2. Cabinet approve Housing Revenue Account borrowing of £1.099m to fund the 
balance of the total projected scheme cost.



REPORT DETAILS

1.00 BACKGROUND

1.01 In February 2017 the Cabinet Secretary for Communities and Children 
announced the Innovative Housing Programme (IHP).    This followed the 
publication of the Farmer Report into the construction industry which 
indicated that the construction sector must ’Modernise or Die’ and the ‘More: 
Better’ report into modern methods of construction. The latter was 
commissioned by Welsh Government. 

Aims and Objectives of the IHP

1.02 The scheme seeks to support innovation in a broad context covering 
construction techniques, delivery pathways and housing types across all 
tenures. Refurbishment of existing residential dwellings is not eligible. The 
main aims of the IHP are to: 

 Increase the supply of affordable housing as part of the 20,000 
additional affordable homes target, set by Welsh Government.

 Do this in a way that aligns with the design and delivery of affordable 
housing with the seven goals of the Wellbeing of Future Generations 
Act (WFGA); 

 Address cost and value in new homes, and develop housing that 
meets specific current and future housing needs; 

 Provide support for those willing to innovate through the use of 
alternative approaches; 

 Demonstrate benefits associated with alternative approaches, with a 
view to encouraging wider uptake; 

 Harness opportunities to deliver jobs, skills training, and develop local 
industry; 

 Publicly disseminate key findings and maximise learning; 
 Help to tackle poverty by providing homes which are more energy 

efficient and cheaper to run; 
 Support wider regeneration and economic development. 

1.03 The IHP has a target of 1,000 affordable homes as part of the Welsh 
Government’s 20,000 affordable homes target and has been approved for 
three years, with a budget over this period of £90 million. The Programme 
was launched in 2017/18. Twenty demonstrator affordable housing projects 
from housing associations and local authority projects were funded in 2017-
18 – Year 1, with a total grant commitment of £19 million.

1.04 The bidding process for Year 2 started in April 2018 and for the first time 
allowed projects from both private companies and social landlords to be 
considered. The site identified by Flintshire County Council for the proposed 
IHP is situated to the west of Sealand Avenue and to the rear of the Church 
of St Andrew and the Curate’s house (Appendix 1). In total, the size amounts 
to 0.41 acres and has combined land under the current ownership of the 
Council with land bought from the Church of Wales in March 2017 using 



Welsh Government Vibrant and Viable Places (VVP) capital grant funding.

1.05 This enabled the church to release funds to reinvest towards the 
refurbishment of St Andrew's Church and the development of the St Andrews 
Hub which has been developed in partnership with Flintshire Social Services 
where support services are provided.

1.06 The table below provides details of the bid submission process followed by 
the Council for the IHP.

Application form and guidance 
issued by Welsh Government

April 2018 

Welsh Government Application 
events 

May 2018 

Wales Design Commission Review 
and Presentation

26 June 

Completed application form 
submitted 

Thursday 12th July 2018 

Welsh Government Clarification 
process (includes due diligence 
checks for PS bodies) 

October 1st 2018 

Ministerial announcement & 
applicants informed 

Tuesday 16th October 

1.07 The Minister for Housing announced on October 16th that Flintshire had been 
successful with its submission for the development of 12 apartments with the 
flexibility to meet changing needs in social housing including apartment’s 
size, wheelchair accessibility and supported living on land at St Andrews 
Church, Garden City.

Modern Methods of Construction (MMC)

1.08 The scheme will be delivered through the Strategic Housing And 
Regeneration Programme (SHARP) and marks a new way of developing 
affordable homes for the Council. This will bring the total number of 
properties completed or approved by Cabinet, and delivered by SHARP, to 
305. The properties will be managed within the Council's Housing Revenue 
Account (HRA) and will be sufficiently flexible to house a range of local 
people as well as enabling the Council to explore different delivery models.

1.09 The IHP provides an ideal opportunity to challenge the norm of developing 
through traditional forms of construction given its site location, embedded 
within the land between the St Andrews Church and adjacent housing. A 
locally sourced timber frame form of construction will be utilised, 
manufactured off-site, which will provide the opportunity to manufacture the 
superstructure off the critical path and bring to site ready for immediate 
erection once the project has reached DPC. This will improve buildability with 



a watertight structure earlier in the process, allowing internal trades to 
progress more quickly. It also minimises the disruption to local properties 
and the ongoing operations at the Church, which can be caused from a 
lengthy traditional form of construction with brickwork intensive packages.

1.10 Consisting of 12 apartments - each with its own front door - the scheme will 
be flexible in design and can be easily adapted to meet a wide-range of 
housing needs (Appendix 2). A low maintenance façade will also be utilised 
with a mix of materials including through colour render and facing brickwork 
which will decrease any future lifecycle liability. Roof gardens will be utilised 
throughout the scheme to maximise the use of the available space and 
promote a feeling of home for new residents. The proposed housing mix is 
as follows:

 1 Bed apartments x 4
 2 Bed apartments x 8

1.11 The scheme will meet Welsh Development Quality Requirements, Lifetime 
Homes and Secured by Design, and has been designed to maximise 
wheelchair accessibility throughout the ground floor in order to future proof 
the development for Learning Difficulties provision.  In addition, the large roof 
voids within the build will provide future potential to expand into the roof 
space to provide additional living accommodation with resilience designed 
in and able to adapt and respond to changing occupant requirements.

1.12 This scheme will ensure the Council will be in a position to provide an 
inclusive community that supports independence and the empowerment of 
vulnerable residents with Learning Difficulties.

1.13 The scheme will be used to address a number of key housing issues faced 
by the Council. A number of 3 bed Council properties in Garden City are 
under-occupied. The new scheme will provide an opportunity for the Council 
to release larger family homes by allocating to local people under occupying 
and also allow them to stay in their community where their social support 
networks are present, avoiding risk of social isolation and loneliness. 

1.14 Another key challenge facing the Council is the rising cost of providing bed 
and breakfast/emergency accommodation for people who present as 
homeless. In response to this, the Council has established its Work Place 
Project, a partnership between Flintshire County Council Housing Solutions, 
Communities for Work and Job Centre Plus. The project aims to provide 
housing linked to support and employment for people who are currently 
subject to a homeless duty. Two units will have tenancies with conditionality, 
to seek and secure employment, and to achieve this the Council will provide 
the individuals with employment training to assist them into work and help 
them sustain their tenancy.  Through the Project, an experienced mentor will 
be assigned specifically to support clients through the process ensuring that 
the client is on a work programme and pathway which is bespoke for the 
person.

1.15 It is intended that the new housing scheme will work closely with the St 
Andrews Hub where tenants could regularly access for social interaction, 
training and support. In addition, it is proposed that clients on the Work Place 



Project will be given apprenticeships, job placement and training 
opportunities on this and other SHARP schemes utilising the St Andrews 
Hub for classroom-based training.

Delivery

1.16 As a successful bidder, the Council must be able to provide a signed build 
contract by 5 March 2019 containing a start on site date no later than 30 April 
2019.

1.17 The Council is planning to start on site at the beginning of April 2019 and is 
projecting a significant reduction in the number of weeks on site when 
compared to utilising traditional methods of construction.

Monitoring and Evaluation

1.18 Meeting the research aims set out in the technical specification is integral to 
the success of the IHP. Welsh Government intends to build an evidence 
base of what works and what doesn’t, to inform future policy and investment 
decisions. 

1.19 All successful schemes will be required to participate in the monitoring and 
evaluation exercise as a condition of grant. Specific additional evaluation 
may be commissioned in order to investigate an individual scheme’s 
innovation focus, and the nature of this evaluation will be discussed and 
agreed on a scheme specific basis. 

1.20 After initial analysis the data collected will be open sourced to enable further 
analysis and research to take place.

2.00 RESOURCE IMPLICATIONS 

2.010
21

The projected costs of the scheme are £2.199m.  A capital grant offer of £1.1m 
has been received by the Council following the successful completion of all 
the checks and processes referred to above by Welsh Government. This is 
equivalent to £0.996m capital grant and £0.126m for the cost of innovation for 
the originally submitted scheme.  The scheme meets the Council’s payback 
requirements and will achieve pay back in year 35.  A summary of financial 
assumptions is included in Appendix 3.

2.02 The properties will be managed within the Council’s HRA, with the balance of 
£1.099m funded by prudential borrowing. 

2.03 The timeframe to finalise these costs with Welsh Government is January 
2019. Welsh Government were advised by the Council at the time of the 
original submission that these were indicative costs and that further work was 
being undertaken to finalise Stage 1 Cost Plan Costs. 

2.04 Where final costs of successful schemes are higher than the estimate the 
rationale for the increase must be clearly stated and verified as being 
reasonable or unforeseeable by an independent cost consultant before the 



Grant Offer Letter is issued.

2.05 A Grant Offer Letter will only be issued when final costs are known and 
agreed. 

2.06 Local housing authorities can only be paid in arrears.

3.00 CONSULTATIONS REQUIRED / CARRIED OUT

3.01 A consultation event has been undertaken with local residents as part of the 
formal planning process at St Andrews Church on Tuesday 4th December 
2018. The responses received from this event will be included in the planning 
application for the scheme.

4.00 RISK MANAGEMENT

4.01 A Line of Balance Programme Plan is used to monitor progress against key 
milestones. This is monitored at weekly progress meetings between the 
Council and Wates Construction Limited.

4.02 Progress on the SHARP is also reported to the Council’s Housing Programme 
Board. A strategic and operational Risk Register is also reported to this Board 
and details of proposed mitigation to emerging issues discussed and agreed.

4.03 Monthly meetings are held with between the Chief Officer for Housing And 
Assets and the Managing Director of Wates Construction Limited on a monthly 
basis.

4.04 All SHARP schemes are subject to robust design and financial appraisal and 
must be approved by both the Council Cabinet and NEW Homes Board 
respectively.

5.00 APPENDICES

5.01 Appendix 1 – Site Layout of Proposed Scheme on land at St Andrew’s Church, 
Garden City.

5.02 Appendix 2 – Block A Plans and Site Elevations of Proposed Scheme on land 
at St Andrew’s Church, Garden City.

5.03 Appendix 3 – Financial Appraisal Summary

6.00 LIST OF ACCESSIBLE BACKGROUND DOCUMENTS

6.01 Contact Office: Melville Evans
Job Title: Housing Programmes Manager



Telephone: 01352 701436
E-mail: melville.evans@flintshire.gov.uk

7.00 GLOSSARY OF TERMS

7.01 Modern Methods of Construction (MMC) - collective term used to describe 
a number of construction methods. The methods being introduced into UK 
house building differ significantly from so-called conventional construction 
methods such as brick and block.

Strategic Housing And Regeneration Programme (SHARP) – Flintshire 
County Council House Building Programme which will build 500 new homes 
(200 Council) and 300 (affordable).

mailto:melville.evans@flintshire.gov.uk

