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EXECUTIVE SUMMARY

Following the report to Scrutiny on the findings of the Internal Audit Report which
was issued in May 2018, this report provides an update on progress and
management actions taken to address the issues raised.

RECOMMENDATIONS
1

That members note the content of the report and the action taken to date.

2

Members support the ongoing work in the service to improve service
delivery to our customers.

REPORT DETAILS

1.00

EXPLAINING THE DISABLED FACILITIES GRANT INTERNAL AUDIT
REPORT

1.01

A Disabled Facility Grant (DFG) is a mandatory grant to help individuals
living with a disability with the cost of adapting their homes to enable them
to continue living at their residence with the maximum amount of
independence.

1.02

The administration of DFG is carried out within the Housing and Asset
portfolio following a referral from an Occupational Therapist once the
appropriate considerations have determined that the best option for the
individual is to have an adaptation to the property they live in.

1.03

DFG is available to owner occupiers and private tenants, for Local Authority
tenants and tenants in social housing there are separate arrangements in
place with their housing provider.

1.04

The maximum amount of grant available in Wales is £36,000

1.05

Where the application is for a child, or the applicant is in receipt of certain
qualifying benefits, there is no means test and the cost of the adaptation up
to the maximum grant will awarded.

1.06

For other applications the amount of the grant will vary from zero to
maximum grant depending on the cost of the approved works and the
financial circumstances of the applicant.
A means test will be carried out to establish, based on the financial
circumstances of the applicant, whether the applicant will be required to
make a financial contribution to the adaptation costs.

1.07

As part of the 2016/17 internal audit scheduled programme an audit of the
DFG service was undertaken with the following brief:
 Compliance with relevant policies, procedures and regulations;
 Administration of the DFG scheme;
 Third party service level agreements and protocols; and
 Performance monitoring

1.08

The Internal Audit report was issued in May 2018 (appendix 1) and
concluded that an urgent system revision was required with key controls
absent or rarely applied and, as a result, a limited (red) assurance level was
given.

1.09

In order to ensure there was an adequate and urgent improvement to the
delivery of the DFG an oversight board was established in July 2018.

1.10

Since then work has been ongoing to address and implement the
recommendations contained within the audit report and to review service
delivery in order to make improvements.

1.11

An updated action plan is attached at appendix 2 and provides information

and details the progress made to date.
Some of the improvements and changes are detailed below:
1.12

In May 2018 the financial assessment element of the DFG process was
integrated into the benefits service in order to enable the cross referencing
of data already held to speed up processes and enhance the overall service
delivery.
In late Autumn 2018 the remainder of the service transferred to the Benefits
Manager

1.13

To help understand how other Local Authorities manage the process and in
an attempt to learn from others, Denbighshire County Council invited the
team to visit them to understand their processes and approach to DFG
service delivery.
This has led to a significant amount of work being carried out between SPOA
(single point of access), Social Services Occupational Therapy teams and
the benefits service, to streamline the process prior to the adaptation
request being made to ensure that as much information and evidence is
captured at the outset to prevent duplication and customers being asked for
information several times over.

1.14

Processes within the services have been mapped and streamlined and
procedures for process and quality assurance have now been developed
and are in place.

1.15

The performance monitoring of contractors has been strengthened and a
framework for measuring this has now been introduced. All contractors
have been informed that there are now key indicators by which they will be
measured.

1.16

DFG work was suspended in Autumn 2017 due to budget pressures and the
cases were put on hold until April 2018.
This has had an impact on overall performance reporting for 2018/19 as
some of those cases were on hold for as long as 4 months.
This backlog of work has largely been completed, however, there are still a
few cases ongoing due to the size and complexity of the adaptation required.

1.17

Due to the revision of processes and the launch of a new contractor
framework during the year we have been in a position to do a direct
comparison between new and old ways of working (based on data April to
December 2018):

Average days to deliver DFG's

400
200
0
Valueworks average 151

Previous system average
370

Total average to date 312

This should provide an element of assurance that moving forward into the
new financial year performance should significantly improve when the
legacy cases are all complete.
1.18

Work will continue into 2019/20 to further improve service delivery times and
quality and bring the service into line with the recommendations following
the Wales Audit Office Housing Adaptations Report and the Welsh
Government Housing Adaptations service standards.
A copy of both of these reports are attached for information at Appendix 3
and Appendix 4.

2.00

RESOURCE IMPLICATIONS

2.01

None associated with this report

3.00

CONSULTATIONS REQUIRED / CARRIED OUT

3.01

An Equality Impact Assessment will be required during Spring 2019 when
the current policy is revised.

4.00

RISK MANAGEMENT

4.01

The current risk register for DFG is attached at appendix 5.

5.00

APPENDICES

5.01

Appendix 1 – Internal Audit Report May 2018
Appendix 2 – Audit Action Plan
Appendix 3 – Wales Audit Office Housing Adaptations Report February
2018
Appendix 4 – Welsh Government Housing Adaptations Service Standards
February 2018
Appendix 5 - DFG risk register February 2019

6.00

LIST OF ACCESSIBLE BACKGROUND DOCUMENTS

6.01

https://www.audit.wales/publication/housing-adaptations
Contact Officer: Jen Griffiths – Benefits Manager
Telephone: 01352 702929
E-mail: jen.griffiths@flintshire.gov.uk

7.00

GLOSSARY OF TERMS

7.01

Disabled Facilities Grant (DFG) – A statutory grant of up to £36,000 to
help individuals living with a disability with the cost of adapting their homes
to enable them to continue living at their residence with the maximum
amount of independence.
DFG Top Up Grant – a discretionary grant which can be awarded where
the cost of the adaptation exceeds the £36,000 grant limit up to an amount
of £39,000
DFG Top Up Loan – a discretionary loan, secured against the value of the
property, that can be issued to meet the costs of the adaptation in excess of
the DFG Grant cap and the DFG top up grant
Disabled Facilities Relocation Grant – a discretionary grant of up to
£20,000 to cover the costs of a disabled person’s move to a more
appropriate property.
Land Charges – these allow the Council to register interest in a property so
that should the property be sold or transferred to another person, the Council
has the ability, once the appropriate conditions are met, to reclaim the value
of the charge.
Means Test – A review of a person’s financial circumstances to determine
eligibility for assistance.

