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Clwyd Alyn 66a Mold Road, Mynydd Isa Y Amber Mold & buckley 56 03/08/2023 y Y Y y Y N SHG N Y Y Y N 10/08/2023 N 30/03/2024 Planning Andy Roberts & James Beattie, have indicated that they would be happy to vary conditions on siteOct-23 Clwyd Alyn and PlanningRHC12
Clwyd Alyn Older Persons/Elderly care provision Buckley Y Red Mold & buckley 60 03/08/2023 Y Y R Y TBC TBC SHG y TBC N N TBC N TBC Meeting with Neil Ayling and Neil Cockerton  for the 28th July at 1pmSep-23 Clwyd Alyn/ Planning, Andy Roberts  & FCC Social services RHC11
Clwyd Alyn LD bungalows Buckley (Older Persons/Elderly care provision Buckley) plan to be conf assumed 1 bed Y Red Mold & buckley 13 03/08/2023 Y Y R Y TBC TBC SHG Y N TBC N N TBC N TBC Andy Roberts is chasing NRW, Meeting with Neil Ayling and Neil Cockerton  for the 28th July at 1pmSep-23 Clwyd Alyn/ Planning & FCC Social services RHC11
Clwyd Alyn Northern Gateway Strategic Site Deeside Y Red Garden City100 03/08/2023 y Y R Y TBC TBC SHG N Y Y Y N TBC N TBC Looking for new developer Oct-23 Clwyd Alyn RHC11
Clwyd Alyn Princess Avenue, Buckley y Green Mold & buckley 12 03/08/2023 Y Y Y Y Y TBC SHG Y y Y y Y 31/03/2022 Y 31/03/3024 RHC12
Clwyd Alyn Well Street, Buckley Y Red Mold & buckley 56 03/08/2023 Y Y TBC Y TBC TBC SHG Y Y Y Y N TBC N TBC starting the PAC for a detailed planning application, we are going to start this process in the next 3 to 4 weeks. Oct-23 Clwyd Alyn/Planning RHC11
Clwyd Alyn Wrexham road, Abermorddu y Amber South Border70 Y Y Y Y Y TBC SHG N TBC TBC TBC TBC TBC Y TBC RCH11
First Choice HA 17 Elm Road, Queensferry Y Green Connah's Quay, Broughton & Queensferry 1 03/08/2023 Y Y Y Y y TBC SHG N Y Y Y Y 25/03/2022 Y 13/08/2023 FCHA RHC12
First Choice HA Westhaven, Holywell Rd, Ewloe Y Amber Mold & buckley 4 03/08/2023 Y y y y Y TBC SHG N N y N N 15/09/2022 N 30/01/2024 pre plan & Technical to go inOct-23 FCHA RHC12
Flintshire Alltami Road, Buckley  Y Amber Mold & buckley 14 03/08/2023 Y Y Y Y Y TBC SHG Y N N N N Mar-24 N Mar-25 Assess Capacity of water Treatment plants Oct-23 Andy Roberts RHC11
Flintshire Alyn Road, Buckley  Y Amber Mold & buckley 4 03/08/2023 Y N N Y Y TBC SHG TBC N N N N Mar-24 N Mar-25 Assess Capacity of water Treatment plants Oct-23 Andy Roberts RHC11
Flintshire Borough Grove, Flint Y Green Flint & Coast 4 03/08/2023 Y Y Y Y Y TBC SHG N N N N N Mar-24 N Nov-24 Housing StrategyRHC11
Flintshire Canton Depot, Bagillt Y Red Flint & Coast 51 03/08/2023 Y Y TBC Y TBC TBC SHG N N N N N None N TBC Andy Roberts is chasing NRW, Meeting with Neil Ayling and Neil Cockerton  for the 28th July at 1pmOct-23 Andy Roberts/PaulRHC11
Flintshire Duke Street, Homeless provision y Green Flint & Coast 2 03/08/2023 Y Y Y Y Y N SHG/prev HomelessN N Y Y Y Actual start was 01/11/2021Y Jun-23 Housing StrategyRHC12
Flintshire Ffordd Hiraethog, Mostyn y Green Flint & Coast 10 03/08/2023 Y Y y Y Y Y SHG N n y y y Oct-21 Y Dec-22 Housing StrategyRHC12
Flintshire Ffordd Llanarth, Connahs Quay Y Amber Connah's Quay, Broughton & Queensferry 20 03/08/2023 Y Y y Y Y TBC SHG N N N N N Apr-24 N Oct-25 Oct-23 Hous strategy RHC11
Flintshire Hebron, Mostyn y Green Flint & Coast 4 03/08/2023 Y Y Y Y Y TBC SHG TBC N N N N TBC N TBC N Oct-23 Hous strategy RHC11
Flintshire High Steet, Connahs Quay (Old Music Shop) y Red Connah's Quay, Broughton & Queensferry 6 03/08/2023 Y TBC TBC Y TBC TBC SHG N Y N N N TBC N TBC Housing Strategy/Planning Oct-23 Planning RHC11
Flintshire Park Lane Homeless Provision Holywell y Green Flint & Coast 4 03/08/2023 y Y Y Y Y TBC SHG/prev HomelessN/A Y N Y Y Actual start  Y Jul-23 Y Aug-23 Hous strategy RHC12
Flintshire Penyfford School y Amber Mold & buckley 20 03/08/2023 Y Y Y Y Y TBC SHG TBC N TBC N N 2024/2025 N TBC Exception report to be agreed Sep-23 Hous strategy/Chied Officer, Housing RHC11
Flintshire School Lane, Greenfield y Amber Flint & Coast 29/06/20233 03/08/2023 Y Y TBC Y TBC TBC SHG TBC N TBC N N TBC N TBC Resolve Holywell Town Council. Agreement circa  years ago with Greenfield Res assoc & FCC that resatricted development Oct-23 Hous strategy RHC11
Flintshire Station Road, Queensferry y Amber Connah's Quay, Broughton & Queensferry 4 03/08/2023 Y y TBC Y TBC TBC SHG N N TBC N N TBC N TBC Car parking issue to be resolvedOct-23 Housing Strategy /planning RHC11
Flintshire Ty Mair, Mold y Amber Mold & buckley 36 03/08/2023 Y Y TBC Y TBC TBC SHG TBC N TBC N N TBC N TBC meeting to sign off legal agreement Nov-23 Housing Srategy/Legaal RHC11
Flintshire Wirral View, Hawarden y Green Mold & buckley 4 03/08/2023 Y Y TBC Y TBC TBC SHG TBC N TBC N N TBC N TBC Technical review to WGOct-23 Housing Strategy RHC11
Grwp Cynefin Mortgage Rescue (2-addresses to be advised) Y Amber N/A 2 03/08/2023 Y Y y Y Y TBC SHG N N N N N TBC N/A TBC Each request needs to be assessed by Tai Teg N/A Tai Teg N/A
Grwp Cynefin Rhewl Fawr, Penyffordd Holywell (phase 3) Y Green Flint & Coast 8 03/08/2023 y y y y Y TBC SHG Y y y y Y 01/11/2022 y 31/08/2023 Grwp Cynefin RHC12
Wales & West Land at Brunswick Road, Buckley Y Green Mold & buckley 9 03/08/2023 Y Y Y y y TBC SHG Y Y y y y 01/06/2022 Y 30/09/2023 Wales & West RHC12

Wales & West New Inn, Sandycroft Y Green Garden City 8 03/08/2023 Y Y Y Y Y TBC SHG N Y Y Y Y 01/10/2023 Y 01/07/2024 Wales & West RHC11

Wales & West Wern Farm, Bagillt Y Amber Flint & Coast 45 03/08/2023 Y Y Y Y Y TBC sHG N Y N N N 30/06/2024 N 30/06/2026 Ned to sort out SAB &planning before purchase can go aheadNov-23 Wales & West/Planning RHC11
Clwyd Alyn Highmere Drive, Connahs' Quay Y Amber Connah's Quay, Broughton & Queensferry 50 03/08/2023 N y TBC Y TBC TBC SHG TBC Y Y Y N TBC N TBC will have to submit a section 73 to substitute the house types for our WDQR house types and appoint a contractor and upload app to PDPOct-23 Clwyd Alyn RHC11
First Choice HA FCHA  2289 1 bed LD scheme property to be sourced Y Amber N/A 1 03/08/2023 N y y y Y TBC SHG N N N N/A N TBC N TBC To go onto PDP/currenly sourcing suitable property Aug-23 FCHA RHC11
NWHA Former Spectrum Garden Centre, Mold Road, Cefn y Bedd, Flintshire LL12 9UR.Amber South Border30 Y Y Y TBC TBC SHg TBC N N N TBC TBC RHC11


