

Schools Funding Formula Review

Summary Project Plan

Ref	Project Stage	Dec-12	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Action
1	Newsletter out to schools outlining progress and plans.																
2	Project Board	18/12															
3	Primary Project Team Meetings																To make recommendations to Project Board
4	Secondary Project Team Meetings																To make recommendations to Project Board
5	Specialist Project Team Meetings																To make recommendations to Project Board
6	Schools Budget Forum		31/1		21/3			27/6			26/9			12/12		6/7	
7	Cabinet Report					9/4		18/6						TBA			
8	Scrutiny Report					25/4			11/7					TBA			
9	Flintshire Governors Association																Date to be agreed.
10	Member briefings																
11	Consultation on final proposals																
12	Review of final proposals and consultation responses.																
13	Final recommendations																