

CLWYD PENSION FUND BACKLOG CLEARANCE PROJECT

PROGRESS UPDATE - 30 JUNE 2017

Set out below is the final update on the progress made on the project to 30 June 2017

		Cases completed				Cases remaining		Cases in WIP		Cases to be started	
Employer	Cases in scope	2015	2016	2017	Total	Number	%	Queried	Checking	Number	%
DCC	309	242	67	0	309	0	0	0	0	0	0
FCC	1,227	594	491	142	1,227	0	0	0	0	0	0
WCBC**	465	24	391	50	465	0	0	0	0	0	0
WCBC (pre2003)	153	0	2	151	153	0	0	0	0	0	0
Others***	213	23	69	121	213	0	0	0	0	0	0
Total in scope	2,367	883	1,020	464	2,367	0	0	0	0	0	0

^{*} calendar year to reporting date

Mercer Limited August 2017



^{**} excluding pre-2003 Wrexham cases

^{***}including cases referred back to the in-house team for completion (including the last remaining query cases for Wrexham CBC).