




2019/20 Mid-Year Performance Progress Report

Appendix 3 – Ambitious Council


Flintshire County Council



Action Progress RAG Status




Action Outcome RAG Status




'No Target' for Action Progress and Action Outcome denotes Action has not started.

KPI Progress RAG Status




KPI Outcome RAG Status



'No Target' for KPI denotes this is a new KPI and a baseline year is being established.

KPI Trend Status



- Improved 47% (16)
- Maintained 6% (2)
- Downturned 47% (16)
- Not Applicable (27)

Current Risk Status







- Insignificant (1) 7% (3)
- Minor (2) 14% (6)
- Moderate (3) 64% (27)
- Major (4) 14% (6)



'Not Applicable' denotes that there is not KPI Trend as this is a new KPI and a baseline year is being established.



Ambitious Council



Actions



ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.1.1.2 (CP) Assessment of the priority needs of Flintshire for improved digital connectivity to contribute to regional digital strategy	Niall Waller - Service Manager - Enterprise and Regeneration	Completed	01-Apr-2019	31-Dec-2019	100.00%	 GREEN	 GREEN
<p>ACTION PROGRESS COMMENTS: A digital action plan for Flintshire has been produced and its priorities are included within the overarching regional digital connectivity strategy.</p> <p>Last Updated: 09-Oct-2019</p>							

ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.1.1.3 (CP) Agreement and the first stage of implementation of a digital strategy for the region which improves connectivity (access and processing capacity / speed) for businesses, public sector partners and communities in Flintshire)	Niall Waller - Service Manager - Enterprise and Regeneration	In Progress	01-Apr-2019	31-Dec-2019	50.00%	 GREEN	 GREEN
<p>ACTION PROGRESS COMMENTS: The digital strategy for North Wales is now in place. There are four main work streams underway: 1) Connection of all public buildings across North Wales to the fibre network to future-proof connectivity - currently being delivered following a successful bid to the UK Government (UKG) Local Full Fibre Network programme. 2) Support for rural communities to connect to faster broadband - currently recruiting a shared officer with Wrexham County Borough Council (WCBC) following successful bid to Rural Development Plan programme. 3) Developing projects to provide leading-edge connectivity infrastructure into strategic employment sites and along strategic transport routes - Growth Deal project under development. 4) Seeking further Welsh Government (WG) support to improve connectivity infrastructure for rural communities.</p> <p>Last Updated: 24-Oct-2019</p>							

ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.1.6.1 (CP) Sustainability of the social enterprises supported/created by the Council	Niall Waller - Service Manager - Enterprise and Regeneration	In Progress	01-Apr-2019	31-Mar-2020	50.00%	 GREEN	 GREEN
<p>ACTION PROGRESS COMMENTS: The Council continues to provide a dedicated resource to support the social enterprise sector. This includes intensive one to one support for new social enterprises to help them to establish themselves as well as ongoing support.</p> <p>Last Updated: 09-Oct-2019</p>							

ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.1.6.2 (CP) Implement Project Search with Hft to achieve real jobs for people with a learning disability	Niall Waller - Service Manager - Enterprise and Regeneration	Completed	01-Apr-2019	31-Mar-2020	100.00%	 GREEN	 GREEN
<p>ACTION PROGRESS COMMENTS: Project Search is an internship for young people up to the age of 25 who have a learning disability, with the aim of providing a range of skills for individuals to apply in the workplace. It is hoped that the end of the internship, full paid employment will be achieved. The first intake was in September of this year, with nine young people involved.</p> <p>Last Updated: 29-Oct-2019</p>							



ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.2.1.1 (CP) National financial support secured (from Welsh Government and Arts Council for Wales) for major capital investment for refurbishment of Theatr Clwyd	Colin Everett - Chief Executive	In Progress	01-Apr-2019	31-Mar-2020	25.00%	 AMBER	 AMBER
<p>ACTION PROGRESS COMMENTS: Formal application made to Welsh Government for strategic funding in Quarter Two. Arts Council of Wales funding (£6m estimate) already secured.</p> <p>Last Updated: 29-Oct-2019</p>							

ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.2.1.2 (CP) Reaching an agreement between the Board of Theatr Clwyd, the Council and the Arts Council of Wales on the most sustainable, legal, governance and financial / commercial model for the Theatr for the future from 2021/22	Colin Everett - Chief Executive	In Progress	17-Sep-2019	31-Dec-2019	25.00%	 AMBER	 GREEN

ACTION PROGRESS COMMENTS:

Cabinet, on the recommendation of the Theatre Board, has agreed in principle to transition to an independent trust model in April 2021. A full project plan in place is in place with the support of a dedicated project manager. A further report is due to Cabinet in December 2019.

Last Updated: 29-Oct-2019



ACTION	LEAD OFFICER	STATUS	START DATE	END DATE	COMPLETE %	PROGRESS RAG	OUTCOME RAG
2.2.1.3 (CP) Performance of the theatre against its adopted business plan targets (reported quarterly to the Board of Theatr Clwyd)	Colin Everett - Chief Executive	In Progress	01-Apr-2019	31-Mar-2020	50.00%	 GREEN	 GREEN

ACTION PROGRESS COMMENTS:

The Theatre is performing well against its annual and medium-term business plan aims, objectives and targets. Quarterly reports are made to the Theatre Board.

Last Updated: 29-Oct-2019

Performance Indicators

KPI Title	Pre. Year Period Actual	Period Actual	Period Target	Perf. RAG	Perf. Indicator Trend	YTD Actual	YTD Target	Outcome RAG
CP2.1.6M01 Number of Social Enterprises supported	13	21	15	 GREEN	↑	35	28	 GREEN
<p>Lead Officer: Niall Waller - Service Manager - Enterprise and Regeneration Reporting Officer: Mike Dodd - Social Enterprise Development Lead Officer Progress Comment: This involves 179 business support sessions including: Business development, Social Enterprise Network Events, Supporting social enterprises with external business awards; Morgan Foundation (RainbowBiz winners) Wales Coop (Aura Leisure Winners) Business breakfast with national contractors where four Flintshire Based Social Enterprises secured contracts as part of supply chain. Supporting Social Enterprises with successful funding applications (£47,000 secured) Conversion of a private enterprise into a social enterprise, scoping work with residents exploring social enterprise development and developing the Flintshire application for Social Enterprise Places accreditation</p> <p>Last Updated: 24-Oct-2019</p>								