

<u>Anticipated Timetable Statutory Proposals</u>		
DATES	School Terms	KEY MILESTONES
13/5/2015	Spring 2015	Project Board approve shortlisted Primary Schools
16/6/2015	Summer 2015	Cabinet approval obtained to commence consultation
Start 14/5/2015 finish 6/9/2015	Spring/Summer Term 2015	Preparation of Impact Assessments: Transport, Equality, Welsh Language, Buildings fit for purpose, Community
Start 14/5/2015 finish 6/9/2015	Spring/Summer Term 2015	Preparation of Consultation document (including young person's version)
Start (latest) 7/9/2015 Finish 19/10/2015	Autumn Term 2015	Consultation document published Must be published on a school day (42 days with 20 school days)
Between 7/9/2015 Finish 19/10/2015	Autumn Term 2015	Public Meeting with Stakeholders
Deadline 19/10/2015	Autumn Term 2015	Consultation Ends
November 2015 Cabinet	Autumn Term 2015	Cabinet – Seeking Approval to go to next phase (Statutory Proposals)
Deadline by 8/12/2015	Winter Term 2015	Consultation Report published with 3 months
Start 9/11/2015 Finish 7/12/2015	Winter Term 2015	Statutory Notice (28 days, with 15 school days) Must be issued on a school day
Deadline 7/12/2015	Winter Term 2015	End of Objection Period
Deadline 7/12/2015 – 10/12/2015	Winter Term 2015	Objection Report published within 28 days and with Cabinet with 35 days
Jan/Feb 2016	Spring Term 2016	Cabinet Decision
March – Mid May 2016 (latest)	2016 Spring Term	Workforce Notice
31/08/2016	Autumn 2016	Implementation of School Closure