

APPENDIX 1

Consultation programme

August 2019	Integrated Impact Assessment	Start IIA process
24 th September	Cabinet	Seek approval on the launch of consultation Present: Document, survey, consultation list, video,
25 th September – 31 st October	Consultation Live	Launch consultation: <ul style="list-style-type: none"> • Live on Flintshire CC Website • Video detailing recycling operations • Live survey monkey questionnaire • Live on Infonet / workforce email • Informative banner on HRCs • Twitter updates • Press release • Information via My Account / Your Council • Letter to: Members, T&CC, AMs, PMs • Letter to School Councils / eco groups • Leaflet to each property (with calendar) • Call %age of residents to take survey
25 th Sept – 31 st October	Connects Centres / Libraries	<p>Buckley Connects Centre Monday 7 October, 10am-2pm</p> <p>Mold Connects Centre Wednesday 9 October, 10am-2pm</p> <p>Flint Connects Centre Friday 11 October, 10am-2pm</p> <p>C'Quay Connects Centre Tuesday 15 October, 10am-2pm</p> <p>Holywell Connects Centre Thursday 17 October, 10am-2pm</p>
25 th Sept – 31 st October	Twitter Reminders	Reminder on Consultation / Recycling advice
10 th October	County Forum	Brief on consultation and request participation
15 th October	EO&S committee	Present report on consultation and request discussion / feedback
16 th October	Press Release	Reminder on consultation
31 st October	Consultation End	Close consultation and review feedback