

Statutory Timeline

Mar-20

Cabinet Approval to Proceed to Statutory Consultation



Sep-20

Statutory Consultation

Jan-21

Cabinet Approval to Proceed to Statutory Notice

Feb-21

Statutory Notice (Objection Period)

May-21

Final Cabinet Approval to Proceed with the Project