

Appendix 1 Proposed revision to milestone dates in the LDP DA timetable

Main/Sub stages	Current Date	New Date
1. Responding to Deposit Representations	May 2020	May/June 2020
1.1 Informal PSG consideration or responses		End Jun 2020
1.2 Formal PSG consideration of responses	By April 2020	End Jul 2020
1.3 Appointment of Programme Officer	ASAP	ASAP
2. Focused Changes	April 2020	Not Required
2.1 Revise Delivery Agreement Timetable with WG	N/A	End May 2020
2.2 Publish Deposit Representations	April 2020	Mid Jul 2020
2.3 FCC Cabinet decision on responses and submission	Jun/Jul 2020	tbc (Sep 2020)
2.4 FCC Full Council decision on responses and submission	Jun/Jul 2020	tbc (Sep 2020)
3. Submission	June 2020	Oct 2020
3.1 Ensure submission meets all regulations		
4. Examination	Sept 2020	Jan 2021
4.1 Examination start	tbc	tbc
4.2 Examination end	tbc	tbc
4.3 MACs consultation	tbc	tbc
5. Receive Inspectors Report	June 2021	Oct 2021
5.1 Officers consider report	tbc	tbc
5.2 FCC Cabinet approval	tbc	tbc
5.3 FCC Full Council approval	tbc	tbc
6. Adoption	July 2021	Nov 2021
6.1 Publish notice of Adoption	tbc	tbc
6.2 Print and publish Plan	tbc	tbc