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EXECUTIVE SUMMARY

Members of the Council approved the Capital Programme 2021/22 to 2023/24 and 
its three year funding requirements at its meeting held on the 17th November 2020.
The purpose of this report is to propose a procurement process that will deliver a 
programme of projects (circa £1M per year) e.g. Disability Discrimination Act 
works, Fire Risk Assessment works, School building works, Corporate property 
works, etc. on time, on budget and to a high standard. The proposed JCT 
Measured Term Contract (MTC) is planned to commence September 2021 and 
expire September 2025 (incorporating options to terminate / extend) with an 
anticipated spend of £4M over this period. The individual works will range from 
£10K to £300K.

Since 2010, the Property Maintenance and Design Consultancy team within the 
Housing and Assets team have used a JCT MTC contract tendered on a Quality / 
Price basis with a partnering / collaboration ethos in order to deliver this type of 
work. As part of the quality submission, this included Community Benefits e.g. 
local SMEs, local supply clauses, local spend, etc. To date, this procurement 
process has delivered circa £14M of projects on time, on budget and to a high 
standard.

The MTC is an Industry Standard Form of Contract specifically for use in delivering 
multiple projects efficiently, ensuring time and cost constraints are achieved. If 
approved, this will be tendered on Sell2Wales in accordance with the Contract 
Procedure Rules (CPRs)



RECOMMENDATIONS

1 Cabinet support and approve the procurement method noting the 
requirement is in compliance with Contract Procedure rules and will 
support delivery of elements of the Capital Programme 2021/22 to 
2023/24.

REPORT DETAILS

1.00 EXPLANING THE PROCUREMENT PROCESS TO DELIVER ELEMENTS 
OF THE CAPITAL PROGRAMME

1.01 Members of the Council approved the Capital Programme 2021/22 to 
2023/24 and its three year funding requirements at its meeting held on the 
17th November 2020.

1.02 The purpose of this report is to propose a procurement process that will 
deliver a programme of projects (circa £1M per year) e.g. Disability 
Discrimination Act works, Fire Risk Assessment works, School building 
works, Corporate property works, etc. on time, on budget and to a high 
standard. The proposed JCT Measured Term Contract (MTC) is planned 
to commence September 2021 and expire September 2025 (incorporating 
options to terminate / extend) with an anticipated spend of £4M over this 
period. The individual works will range from £10K to £300K.

1.03 Since 2010, we have used a JCT MTCs tendered on a Quality / Price 
basis with a partnering / collaboration ethos in order to deliver this type of 
work. As part of the quality submission, this included Community Benefits 
e.g. local SMEs, local supply clauses, local spend, etc. To date, this 
procurement process has delivered circa £14M of projects on time, on 
budget and to a high standard.

1.04 If approved, this will be the 6th iteration of the MTC over the past 11 years, 
having successfully delivered over 198 projects to the overall value of 
£13,618,000 supporting local supply chain spend and local employment.

1.05 The Social Value Officer has been contacted and further discussions are 
on-going to agree the levels of Social Value, Key Performance Indicator 
(KPI) requirement, these can be flexible to and adapted to suit individual 
projects and Client portfolios who have sought to use the MTC through the 
design consultancy service.

1.06 The MTC is an Industry Standard Form of Contract specifically for use in 
delivering multiple projects efficiently, ensuring time and cost constraints 
are achieved. If approved, this will be tendered on Sell2Wales in 
accordance with Contract Procedure Rules.



1.07 This report satisfies the requirements of Contract Procedure CPR 2.7.2iii) 
i.e. “£2,000.001 and over: by Cabinet – recorded on a Cabinet Report with 
an accompanying Procurement Commissioning Form detailed in CPR 2.5”

2.00 RESOURCE IMPLICATIONS 

2.01 Capital: The three year funding requirements were approved at Council on 
the 17th November 2020. The specific elements of the Capital Programme 
2021/22 to 2023/24 to be procured under the JCT Measured Term 
Contract are listed below. 

a) Equalities Act – Individual Pupils (Statutory / Regulatory) - £0.9M 
(part only)

b) School building works (Statutory / Regulatory) - £0.3M (part only)
c) Corporate property works (Statutory / Regulatory) - £0.9M (part 

only)
d) School building works (Retained Assets) - £4.2M (part only)
e) Corporate property works (Retained Assets) - £0.9M

Additional funding may be provided by Welsh Government grants, Section 
106 monies, direct funding from schools, etc.

Human Resources: there are no implications for additional capacity or for 
any change to current workforce structures or roles.

3.00 IMPACT ASSESSMENT AND RISK MANAGEMENT 

3.01 The key risks of not approving the MTC procurement route are:

1 Longer procurement periods for tendering individual projects
2 Ability to manage multiple project being delivered simultaneously 

and impact management and resources 
3 Missing critical windows of opportunity to carry out the construction 

works e.g. Summer holidays
4 Unable to spend any grant funding by the required deadline

Each scheme is approved by the relevant Client Department with 
associated cost codes provided prior to any instructions being issued.

4.00 CONSULTATIONS REQUIRED/CARRIED OUT

4.01 None required as part of this report.

5.00 APPENDICES

5.01 Appendix 1 - Procurement Departments Approved Commissioning Form in 
accordance with CPR 2.5 [Note: e-mail confirmation approval received 



from Team Manager, Head of Service, Section 151 Officer, Monitoring 
Officer (Legal) and Lead Cabinet Member for Corporate Management and 
Assets]

6.00 LIST OF ACCESSIBLE BACKGROUND DOCUMENTS

6.01 None required as part of this report.

7.00 CONTACT OFFICER DETAILS

7.01 Contact Officer: Neal Cockerton, Chief Officer (Housing and Assets)
Telephone: 01352 703169
E-mail: neal.cockerton@flintshire.gov.uk

8.00 GLOSSARY OF TERMS

8.01 JCT Measured Term Contract (MTC) – The Joint Contracts Tribunal 
(JCT) provide industry standard contract forms. There’s a range of building 
contracts to suit all projects and procurement options. The MTC is a 
flexible medium-to-longer term procurement ‘framework’ or ‘term’ 
agreement:

 The MTC is used by Employers who have a regular flow of 
maintenance and minor works, including improvements, to be carried 
out by a single contractor over a specified period of time and under a 
single contract.

 where the work is to be instructed from time to time and measured and 
valued on the basis of an agreed schedule of rates; and

 where a Contract Administrator is to administer the conditions.

Contract is based on a priced Schedule of Rates to be followed by a series 
of Orders for each separate item of work which might include a written 
description and drawings where relevant. Price is based on measurement 
and valuation for each separate Order, using the figures in the priced 
Schedule of Rates as adjusted by the contractor and accepted by the 
Employer.

The Measured Term Contract requires the Employer to:

 list the properties to be covered by the contract and state the period 
and the type of work which may be required from time to time during 
that period (the period is envisaged as being not less than 12 months 
and it is recommended not to exceed 36 months, however, a one year 
option to extend the MTC will be included;

 estimate the total annual value of the work for the whole contract 
period, and indicate the minimum and maximum value of any one 
Order given;
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 appoint a Contract Administrator who will issue the Orders from time to 
time describing the work to be completed under each Order and the 
completion date;

 pay for each item of work covered by an Order, as certified by the 
Contract Administrator, following measurement and valuation according 
to the relevant rates and prices in the priced Schedule of Rates, which 
are to be adjusted by applying the contractor’s quoted percentage 
addition or deduction.

This contract is appropriate notwithstanding that a large number of Orders 
may be placed with the contractor over the period of the contract and that 
they include Orders of widely differing values and cover various different
trades.


